

# Report Name: Delaware CPF P&E Report Q3 2023

Report Type: Project and Expenditure Report

Report Period: Quarter 3 2023 (July-September)

Report Period Start Date: 7/1/2023

Report Period End Date: 9/30/2023

## TAB 2: Recipient General Information

### Section 2.1 – Recipient Information

UEI	P3ZVJZH8P1M2
TIN	516000279
Recipient Type	State Government
Legal Entity Name	Delaware
Street Address	820 North French Street
City	Wilmington
State	DE
Zip	19801
Zip +4	3592

Please report discrepancies (if any) on the above information.	
--	--

### Section 2.2 – Point of Contact List

Name	Title	Email	Roles
Gregory Sweeney	.	gregory.sweeney@delaware.gov	SLFRF - Point of Contact for Reporting;SLFRF - Authorized Representative;CPF - Point of Contact for Reporting;CPF - Authorized Representative
JORDAN SEEMANS	Deputy State Treasurer	jseemans@gmail.com	SLFRF - Account Administrator
ELIZABETH DAVIS		liza.davis@delaware.gov	
Kyle PRITCHARD	Senior Accounting Manager	kyle.pritchard@delaware.gov	SLFRF - Authorized Representative;CPF - Point of Contact for Submission;CPF - Point of Contact for Reporting;CPF - Authorized Representative

<b>Name</b>	<b>Title</b>	<b>Email</b>	<b>Roles</b>
WILLIAM LINDEWIRTH JR	.	william.lindewirth@delaware.gov	SLFRF - Authorized Representative;CPF - Point of Contact for Submission;CPF - Point of Contact for Reporting;CPF - Authorized Representative
REGINA MITCHELL	Employee	regcampb@gmail.com	SSBCI Capital - Authorized Representative;SSBCI TA - Authorized Representative;SSBCI SBOP - Authorized Representative
JOHN CELATKA	.	john.celatka@delaware.gov	SLFRF - Authorized Representative;CPF - Point of Contact for Submission;CPF - Point of Contact for Reporting
cynthia	State/Territory Contact	cynthia@destatehousing.com	
Micheale Smith	Federal Aid and Grant Coordinator	micheale.smith@delaware.gov	SLFRF - Authorized Representative
Sheila Grant	State-Fed Affair Rep	sheila.grant@delaware.gov	
Jordan Seemans	Deputy State Treasurer	jordan.w.seemans@delaware.gov	SLFRF - Account Administrator
Elizabeth Davis	State Treasurer	treasury_arpa@delaware.gov	
Daniel Madrid	.	daniel.madrid@delaware.gov	
Laura Wisler	Deputy Director	laura.wisler@delaware.gov	SSBCI Capital - Account Administrator;SSBCI Capital - Account POC;SSBCI TA - Authorized Representative;SSBCI SBOP - Account Administrator;SSBCI SBOP - Account POC;SSBCI SBOP - Authorized Representative
AJ Schall	CPF Point of Contact	a.j.schall@delaware.gov	CPF - Communications Only

<b>Name</b>	<b>Title</b>	<b>Email</b>	<b>Roles</b>
Claire Marie Marquardt	Special Assistant to the Governor	claire.dematteis@delaware.gov	SLFRF - Account Administrator;SLFRF - Point of Contact for Reporting;SLFRF - Authorized Representative;CPF - Account Administrator;CPF - Point of Contact for Reporting;CPF - Authorized Representative
Noah Olson	Director, Innovation	nolson@choosedelaware.com	

## TAB 3: Program Plan Information

### Section 3.1 – Program Plan(s) Information

<b>Program Plan Number</b>	<b>Use Code</b>	<b>Project ID</b>	<b>Project Name</b>	<b>Total Obligations</b>	<b>Total Expenditures</b>	<b>P&amp;E Report Status</b>
CPF_GP-000389	1C - Multi-Purpose Community Facility Project	21625, 21667	OGOV Children and Families First, OGOV Delmarva Clergy	\$470,000.00	\$0.00	Complete

Program Plan Number	Use Code	Project ID	Project Name	Total Obligations	Total Expenditures	P&E Report Status
CPF_GP-000072	1C - Multi-Purpose Community Facility Project	19802, 19806, 19804, 19805, 19801, 19807, 19799, 19800, 19803	OGOV Lewes Public Library, OGOV North Wilmington Library, OGOV Newark Library, OGOV Rehoboth Beach Library, OGOV Harrington Library, OGOV Friends of Duck Creek Regional Library, OGOV Selbyville Library, OGOV Georgetown Library, OGOV Milford Library	\$25,268,913.00	\$9,689,452.00	Complete
			OGOV First State Community			

Program Plan Number	Use Code	Project ID	Project Name	Total Obligations	Total Expenditures	P&E Report Status
		21166, 21174, 21175, 21167, 21556, 21546, 21571, 21751, 21626, 21628, 21545, 21573, 21559, 21549,	Action Agency, OGOV Food Bank of Delaware - Milford, OGOV Food Bank of Delaware - Newark, OGOV Code Purple Kent County, OGOV Boys & Girls Club, OGOV Child Inc., OGOV Down Syndrome Association, OGOV Christina Cultural Arts, OGOV Claymont Community Center, OGOV Claymore Senior Center, OGOV			

Program Plan Number	Use Code	Project ID	Project Name	Total Obligations	Total Expenditures	P&E Report Status
CPF_GP-000121	1C - Multi-Purpose Community Facility Project	21576, 21566, 21575, 21548, 21565, 21547, 21540, 21669, 21564, 21859,	Community Education Center South Seaford, OGOV EPIC, OGOV FAME, OGOV Junior Achievement Delaware, OGOV Kappa Mainstream Leadership, OGOV Kent-Sussex Industries, OGOV Mary Campbell Center, OGOV Neighborgood Partners, OGOV Our Youth, OGOV Police Athletic League Hockessin, OGOV Salvation Army of Dover, OGOV	\$60,572,431.00	\$7,942,717.69	Complete



Program Plan Number	Use Code	Project ID	Project Name	Total Obligations	Total Expenditures	P&E Report Status
		21574, 21668, 21750	St. Patrick's Center, OGO V Teach a Person to Fish, OGO V West End Neighborhood House, OGO V Challenge Program, OGO V People's Community Center, OGO V Gaudenzia Foundation			

## TAB 4: Subrecipients

### Section 4.1 – Subrecipients

Unique Entity Identifier (UEI)	VFYJQYMWB2U9
Subrecipient Tax ID Number (TIN)	510173569
Subrecipient Name	Claymore Senior Center
POC Name	Mark Murowany
POC Phone Number	3024283170
POC Email Address	m.murowany@claymoresc.com
Address Line	504 south Clayton Street
Address Line 2	
Address Line 3	
City	Wilmington
State	DE
Zip	19805
Zip+4	

Unique Entity Identifier (UEI)	PCDDFFD2GTN9
Subrecipient Tax ID Number (TIN)	237089122
Subrecipient Name	Mary Campbell Center
POC Name	Tarah Pappas
POC Phone Number	3027626025
POC Email Address	tpappas@marycampbellcenter.org
Address Line	4641 Weldin Road
Address Line 2	

Address Line 3	
City	Wilmington
State	DE
Zip	19803
Zip+4	

Unique Entity Identifier (UEI)	C7PDK1SF3FB3
Subrecipient Tax ID Number (TIN)	510097856
Subrecipient Name	Kent-Sussex Industries (KSI)
POC Name	Michelle Cain
POC Phone Number	3024224014
POC Email Address	cainm@ksiinc.org
Address Line	301 n. Rehoboth Blvd
Address Line 2	
Address Line 3	
City	Milford
State	DE
Zip	19963
Zip+4	

Unique Entity Identifier (UEI)	GCF3KNCFWN69
Subrecipient Tax ID Number (TIN)	510064300
Subrecipient Name	Christina Cultural Arts Center
POC Name	James "Ray" Rhodes
POC Phone Number	3026520101

POC Email Address	jrhodes@ccacde.org
Address Line	705 N. Market Street
Address Line 2	
Address Line 3	
City	Wilmington
State	DE
Zip	19801
Zip+4	

Unique Entity Identifier (UEI)	MY9JCNJZQJL3
Subrecipient Tax ID Number (TIN)	225330018
Subrecipient Name	Delmarva Clergy United in Social Action Foundation
POC Name	Leah Brown
POC Phone Number	3024222350
POC Email Address	info@dcusafoundation.org
Address Line	13726 S Old State Rd,
Address Line 2	
Address Line 3	
City	Ellendale,
State	DE
Zip	19941
Zip+4	

Unique Entity Identifier (UEI)	F4LMDB8F1TU3
Subrecipient Tax ID Number (TIN)	510210266

Subrecipient Name	FAME Forum to Advance Minorities in Engineering
POC Name	Don Baker
POC Phone Number	3027773254
POC Email Address	dbaker@fameinc.org
Address Line	2005 Baynard Blvd.
Address Line 2	
Address Line 3	
City	Wilmington
State	DE
Zip	19802
Zip+4	

Unique Entity Identifier (UEI)	HM3NHBHSH294
Subrecipient Tax ID Number (TIN)	510372074
Subrecipient Name	Kappa Mainstream
POC Name	William Bazzelle
POC Phone Number	3025404270
POC Email Address	wbazzelle@gmail.com
Address Line	38 Vandever Avenue
Address Line 2	
Address Line 3	
City	Wilmington
State	DE
Zip	19802
Zip+4	

Unique Entity Identifier (UEI)	N7C2AQS7XS81
Subrecipient Tax ID Number (TIN)	510064301
Subrecipient Name	West End Neighborhood House
POC Name	A. Wesley Davis
POC Phone Number	3026584171
POC Email Address	wdavis@westendnh.org
Address Line	710 Lincoln St.
Address Line 2	
Address Line 3	
City	Wilmington
State	DE
Zip	19805
Zip+4	

Unique Entity Identifier (UEI)	KF1JG1MAGDW9
Subrecipient Tax ID Number (TIN)	854206465
Subrecipient Name	Teach a Person to Fish Society
POC Name	Teresa Ripley
POC Phone Number	7175791577
POC Email Address	teresa@taptfsociety.org
Address Line	18545 Munchy Branch Rd
Address Line 2	
Address Line 3	
City	Rehoboth Beach
State	DE

Zip	19971
Zip+4	

Unique Entity Identifier (UEI)	Z2NASJBL1483
Subrecipient Tax ID Number (TIN)	222606531
Subrecipient Name	Police Athletic League PAL Hockessin
POC Name	angela.weicht@palde.org
POC Phone Number	3022398861
POC Email Address	angela.weicht@palde.org
Address Line	7259 Lancaster Pike
Address Line 2	
Address Line 3	
City	Hockessin,
State	DE
Zip	19707
Zip+4	

Unique Entity Identifier (UEI)	NNBHK2AMACK7
Subrecipient Tax ID Number (TIN)	510101188
Subrecipient Name	Child Inc.
POC Name	Lori Sitler
POC Phone Number	3027628989
POC Email Address	lsitler@childinc.com
Address Line	507 Philadelphia Pike
Address Line 2	

Address Line 3	
City	Wilmington
State	DE
Zip	19809
Zip+4	

Unique Entity Identifier (UEI)	KLLWMPD8Q827
Subrecipient Tax ID Number (TIN)	510164850
Subrecipient Name	Claymont Community Center - Brandywine Community Resource Council dba
POC Name	Allison David
POC Phone Number	3027922757
POC Email Address	allisondavid@claymontcenter.org
Address Line	3301 Green Street
Address Line 2	
Address Line 3	
City	Claymont
State	DE
Zip	19703
Zip+4	

Unique Entity Identifier (UEI)	KIGENYGUFPT7
Subrecipient Tax ID Number (TIN)	510120169
Subrecipient Name	St. Patrick's Center
POC Name	Peter Slattery
POC Phone Number	3026526219



POC Email Address	peter.slattery@stpatrickscenter.org
Address Line	107 E 14th St.
Address Line 2	
Address Line 3	
City	Wilmington
State	DE
Zip	19801
Zip+4	

Unique Entity Identifier (UEI)	PZ7JAMB596B9
Subrecipient Tax ID Number (TIN)	201874295
Subrecipient Name	Down Syndrome Association of Delaware
POC Name	Lauren Camp Gates
POC Phone Number	3025182215
POC Email Address	executivedirector@dsadelaware.org
Address Line	1240 Capitol Trail
Address Line 2	
Address Line 3	
City	Newark
State	DE
Zip	19711
Zip+4	

Unique Entity Identifier (UEI)	DNHQEHJG5TA7
Subrecipient Tax ID Number (TIN)	510068712

Subrecipient Name	Boys & Girls Club of Delaware
POC Name	Dennis Quill
POC Phone Number	3027923780
POC Email Address	dquill@bgclubs.org
Address Line	669 South Union Street
Address Line 2	
Address Line 3	
City	Wilmington
State	DE
Zip	19805
Zip+4	

Unique Entity Identifier (UEI)	KMXNXV2SBAQ3
Subrecipient Tax ID Number (TIN)	135562351
Subrecipient Name	Salvation Army of Dover
POC Name	Dana Smith
POC Phone Number	3026789551
POC Email Address	dana.smith@use.salvationarmy.org
Address Line	611 Forest Street
Address Line 2	
Address Line 3	
City	Dover
State	DE
Zip	19904
Zip+4	

Unique Entity Identifier (UEI)	Y4DPG16NBUL1
Subrecipient Tax ID Number (TIN)	526054476
Subrecipient Name	Neighborgood Partners
POC Name	Patricia Kelleher
POC Phone Number	3026789400
POC Email Address	pkelleher@neighborgoodpartners.org
Address Line	363 Saulsbury Road
Address Line 2	
Address Line 3	
City	Dover
State	DE
Zip	19904
Zip+4	

Unique Entity Identifier (UEI)	VLGHRH14BB73
Subrecipient Tax ID Number (TIN)	510078199
Subrecipient Name	Junior Achievement
POC Name	Rob Eppes
POC Phone Number	3026544510
POC Email Address	rob.eppes@ja.org
Address Line	522 S. Walnut Street
Address Line 2	
Address Line 3	
City	Wilmington
State	DE

Zip	19801
Zip+4	

Unique Entity Identifier (UEI)	VTAGY9NFVNG6
Subrecipient Tax ID Number (TIN)	470985852
Subrecipient Name	EPIC Endless Possibilities in the Community
POC Name	Kathryn Luebke
POC Phone Number	3024689800
POC Email Address	kluebke@epicdelaware.org
Address Line	351 George Williams Way
Address Line 2	
Address Line 3	
City	Newark
State	DE
Zip	19702
Zip+4	

Unique Entity Identifier (UEI)	R96KCMGS6KR3
Subrecipient Tax ID Number (TIN)	884228143
Subrecipient Name	Tri-State Community Partners Inc
POC Name	William Horrocks
POC Phone Number	3028889152
POC Email Address	governmetbusiness@tacommunitypartners.org
Address Line	1007 North Orange Street
Address Line 2	4th Floor

Address Line 3	
City	Wilmington
State	DE
Zip	19801
Zip+4	

Unique Entity Identifier (UEI)	Z2LGKUAFGGW9
Subrecipient Tax ID Number (TIN)	510400912
Subrecipient Name	Our Youth Inc.
POC Name	Norman Oliver
POC Phone Number	3024375705
POC Email Address	stormins@aol.com
Address Line	1213 B. Street
Address Line 2	
Address Line 3	
City	Wilmington
State	DE
Zip	19801
Zip+4	

Unique Entity Identifier (UEI)	EE9PALCQFGA7
Subrecipient Tax ID Number (TIN)	510386369
Subrecipient Name	The Challenge Program
POC Name	Lauren Hammerer
POC Phone Number	3023846081

POC Email Address	lauren@challengeprogram.org
Address Line	1124 East 7th Street
Address Line 2	
Address Line 3	
City	Wilmington
State	DE
Zip	19801
Zip+4	

Unique Entity Identifier (UEI)	TEGABKCKZ2Z1
Subrecipient Tax ID Number (TIN)	883471912
Subrecipient Name	People's Community Center
POC Name	G D Hodge
POC Phone Number	3026744177
POC Email Address	gdhodge@peopleschurchofdover.org
Address Line	46 South Bradford Street
Address Line 2	
Address Line 3	
City	Dover
State	DE
Zip	19904
Zip+4	

Unique Entity Identifier (UEI)	TN6LMEDUJB81
Subrecipient Tax ID Number (TIN)	232141307

Subrecipient Name	Gaudenzia Foundation
POC Name	David Slinger
POC Phone Number	6102466823
POC Email Address	dslinger@gaudenzia.org
Address Line	3901 Philadelphia Pike
Address Line 2	
Address Line 3	
City	Claymont
State	DE
Zip	19703
Zip+4	

Unique Entity Identifier (UEI)	RBLCLKH1RDD8
Subrecipient Tax ID Number (TIN)	510065731
Subrecipient Name	Children & Families First
POC Name	Kirsten Olson
POC Phone Number	3027779764
POC Email Address	kirsten.olson@cffde.org
Address Line	555 Justison St.
Address Line 2	
Address Line 3	
City	Wilmington,
State	DE
Zip	19801
Zip+4	

Unique Entity Identifier (UEI)	J6G6DKGMMPE6
Subrecipient Tax ID Number (TIN)	474195022
Subrecipient Name	Code Purple Kent County
POC Name	Ennio Emmanuel
POC Phone Number	3025266098
POC Email Address	codepurpledelaware@gmail.com
Address Line	1207 E Division St
Address Line 2	
Address Line 3	
City	Dover
State	DE
Zip	19901
Zip+4	

Unique Entity Identifier (UEI)	CBEWK763KN99
Subrecipient Tax ID Number (TIN)	510258984
Subrecipient Name	Food Bank of Delaware
POC Name	Cathy Kanefsky
POC Phone Number	3022940184
POC Email Address	ckanefsky@fbd.org
Address Line	222 Lake Drive
Address Line 2	
Address Line 3	
City	Newark
State	DE



Zip	19702
Zip+4	

Unique Entity Identifier (UEI)	D3ZKNGFAEKL8
Subrecipient Tax ID Number (TIN)	510104704
Subrecipient Name	First State Community Action Agency, Inc.
POC Name	Jaime Sayler
POC Phone Number	3028567761
POC Email Address	jsayler@firststatecaa.org
Address Line	308 N. Railroad Ave
Address Line 2	
Address Line 3	
City	Georgetown
State	DE
Zip	19947
Zip+4	

Unique Entity Identifier (UEI)	H5Z9JD5N6AK4
Subrecipient Tax ID Number (TIN)	510174853
Subrecipient Name	Selbyville Public Library
POC Name	Kay Wheatley
POC Phone Number	3028419319
POC Email Address	blessedat201@aol.com
Address Line	PO Box 739
Address Line 2	

Address Line 3	
City	Selbyville
State	DE
Zip	19975
Zip+4	

Unique Entity Identifier (UEI)	V9N5BLQH6U15
Subrecipient Tax ID Number (TIN)	320260314
Subrecipient Name	Friends of Duck Creek Regional Library
POC Name	Kay Wheatley
POC Phone Number	3028419319
POC Email Address	blessedat201@aol.com
Address Line	P.O. Box 218
Address Line 2	
Address Line 3	
City	Smyrna
State	DE
Zip	19977
Zip+4	

Unique Entity Identifier (UEI)	EAQ5VJ6H3HV8
Subrecipient Tax ID Number (TIN)	516000128
Subrecipient Name	Harrington Public Library
POC Name	Marleena Scott
POC Phone Number	3023984647

POC Email Address	marleena.scott@lib.de.us
Address Line	110 E. Center Street
Address Line 2	
Address Line 3	
City	Harrington
State	DE
Zip	19952
Zip+4	

Unique Entity Identifier (UEI)	KXLLL6YH3L75
Subrecipient Tax ID Number (TIN)	510099181
Subrecipient Name	Milford Public Library
POC Name	Vivian Erickson
POC Phone Number	3024228996
POC Email Address	vivian.erickson@lib.de.us
Address Line	11 SE Front St
Address Line 2	
Address Line 3	
City	Milford
State	DE
Zip	19963
Zip+4	

Unique Entity Identifier (UEI)	MR69V1UEKC78
Subrecipient Tax ID Number (TIN)	511117302

Subrecipient Name	Georgetown Public Library
POC Name	Rachel Culver
POC Phone Number	3028567958
POC Email Address	rachel.culver@lib.de.us
Address Line	123 West Pine Street
Address Line 2	
Address Line 3	
City	Georgetown
State	DE
Zip	19947
Zip+4	

Unique Entity Identifier (UEI)	GLDFSXQ1GN33
Subrecipient Tax ID Number (TIN)	516000160
Subrecipient Name	New Castle County
POC Name	Diana Brown
POC Phone Number	3023955617
POC Email Address	diana.brown@newcastlede.gov
Address Line	750 Library Ave
Address Line 2	
Address Line 3	
City	Newark
State	DE
Zip	19711
Zip+4	

Unique Entity Identifier (UEI)	J5NEFNZ9LR85
Subrecipient Tax ID Number (TIN)	516016494
Subrecipient Name	Rehoboth Beach Public Library
POC Name	Alison Miller
POC Phone Number	3022278044
POC Email Address	alison.miller@lib.de.us
Address Line	226 Rehoboth Ave
Address Line 2	
Address Line 3	
City	Rehoboth Beach
State	DE
Zip	19971
Zip+4	

Unique Entity Identifier (UEI)	VHQPK53GFKK6
Subrecipient Tax ID Number (TIN)	000350650
Subrecipient Name	Lewes Public Library
POC Name	Lea Rosell
POC Phone Number	3026452733
POC Email Address	lea.rosell@lib.de.us
Address Line	111 Adams Avenue
Address Line 2	
Address Line 3	
City	Lewes
State	DE

Zip	19958
Zip+4	

Unique Entity Identifier (UEI)	P3ZVJZH8P1M2
Subrecipient Tax ID Number (TIN)	516000279
Subrecipient Name	Department of State
POC Name	Kris Knight
POC Phone Number	3028573642
POC Email Address	kristopher.knight@delaware.gov
Address Line	401 Federal Street
Address Line 2	
Address Line 3	
City	Dover
State	DE
Zip	19904
Zip+4	

## TAB 5: Projects

### Section 5.1 – General Project Information

Project Name	OGOV Delmarva Clergy
Identification Number	21667
Subrecipient	<a href="#">Delmarva Clergy United in Social Action Foundation</a>

Project Description	<p>Funding nonprofit organization is an independent living facility for homeless families with physical and mental illness in one of the poorest areas in Delaware, according to census tract data, in Ellendale, Delaware. The Center provides services to the homeless people, including access to public Wi-Fi to enable work and educational opportunities and health monitoring. ARPA CPF funds will enable renovations to expand the number of beds to keep homeless off the streets in Sussex County, in a safe, socially-distant physical space.</p> <p>Activities include: HVAC improvements, framing, roofing, foundation work, site preparation, plumbing siding, draywall, sprinkler and flooring.</p>
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$470,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$470,000.00

**Additional Sources of funding, if applicable**

Is CPF funding used in conjunction with other federal funding?	No
--	----

## Obligations and Expenditures

Current Period Obligation	\$470,000.00
Cumulative Obligation	\$470,000.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$0.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Subrecipient agreement signed. No expenditures as of 9.30.23

## Project Status

Project Status	Not Started
Projected construction start date	10/01/2023
Projected construction completion	08/01/2024
Projected initiation of operations date	09/01/2024

## Special Statutory Matching Funds Requirements:

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	13726 S. Old State Road
----------	-------------------------



Street 2	
City	Ellendale
State	Delaware
Zip Code	19941
Type of Investment	Renovation

**Type of capital asset and number of features**

	Number of Features(Planned)	Number of Features(Actual)
Classroom	2	
Computer Lab	2	
Multi-purpose Space	2	
Telemedicine Room	1	
Other	3	

If Other, please specify type of capital asset and number of features.	Housing expansion space
Total square footage funded by CPF dollars (Planned)	2,178
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV Children and Families First
Identification Number	21625
Subrecipient	<a href="#">Children &amp; Families First</a>
Project Description	The CFF investment of ARPA funds in the Seaford House project will directly enable work (for our staff), education (for the youth we serve) , and health monitoring (for staff and youth). By ensuring that the building meets required standards for COVID -such as upgrade HVAC , enhanced private spaces, new outdoor meeting and recreation spaces-we will reduce the possible transmission of COVID, reduce staff absenteeism and improve youth attendance at school. In addition, the creation of a private vestibule and upgraded nurse station will improve our health monitoring functions for the youth.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$2,500,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$3,337,478.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

## Obligations and Expenditures

Current Period Obligation	\$0.00
Cumulative Obligation	\$0.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$0.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	no award or expenditures as of 9.30.2023

## Project Status

Project Status	Not Started
Projected construction start date	04/01/2024
Projected construction completion	10/31/2025
Projected initiation of operations date	11/01/2025

## Special Statutory Matching Funds Requirements:

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	400 N. Market Street
----------	----------------------

Street 2	
City	Seaford
State	Delaware
Zip Code	19973
Type of Investment	Renovation

**Type of capital asset and number of features**

	<b>Number of Features(Planned)</b>	<b>Number of Features(Actual)</b>
Classroom	0	
Computer Lab	0	
Multi-purpose Space	3	
Telemedicine Room	0	
Other	0	

Total square footage funded by CPF dollars (Planned)	10,000
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV Milford Library
Identification Number	19803
Subrecipient	<a href="#">Milford Public Library</a>
Project Description	HVAC upgrades for the library so they can better serve the community by providing services in a healthy environment.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$900,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$1,006,500.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

### Obligations and Expenditures

Current Period Obligation	\$0.00
Cumulative Obligation	\$900,000.00
Current Period Expenditure	\$19,600.00
Cumulative Expenditure	\$117,200.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Milford Library continues with their feasibility study before moving into the design and construction phase.

**Project Status**

Project Status	Less than 50 percent complete
Projected construction start date	06/01/2023
Projected construction completion	11/30/2023
Projected initiation of operations date	12/01/2023
Actual construction start date	

**Special Statutory Matching Funds Requirements:**

Is CPF used as a State’s non-federal share (also known as “matching funds”) for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State’s non-federal share (also known as “matching funds”) for certain other federal programs as specifically permitted under statute?	No

**Section 5.2C – Multi-Purpose Community Facility****Multi-Purpose Community Facility Project**

Street 1	11 SE Front St
Street 2	
City	Milford
State	Delaware
Zip Code	19963
Type of Investment	Renovation

**Type of capital asset and number of features**

	<b>Number of Features(Planned)</b>	<b>Number of Features(Actual)</b>
Classroom	3	
Computer Lab	1	
Multi-purpose Space	3	
Telemedicine Room	1	
Other	0	

Total square footage funded by CPF dollars (Planned)	10,000
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV Georgetown Library
Identification Number	19800
Subrecipient	<a href="#">Georgetown Public Library</a>
Project Description	This Capital Project will directly benefit the health of the patrons and staff at the library by providing agreeable temperatures and modern ventilation. In turn, the project will help the patrons as they utilize the library for work and education purposes, such as applying for jobs and studying for school.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$250,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$250,000.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----



## Obligations and Expenditures

Current Period Obligation	\$0.00
Cumulative Obligation	\$250,000.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$125,000.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	We reviewed the report from Studio JAED, the engineer firm. The amount of work needed will exceed the amount of money received, so we are in the process of working with Studio JAED to prioritize the work. Report attached in the email.

## Project Status

Project Status	Less than 50 percent complete
Projected construction start date	08/31/2022
Projected construction completion	10/31/2023
Projected initiation of operations date	11/01/2023
Actual construction start date	08/31/2022

## Special Statutory Matching Funds Requirements:

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	123 West Pine Street
Street 2	
City	Georgetown
State	Delaware
Zip Code	19947
Type of Investment	Renovation

### Type of capital asset and number of features

	Number of Features(Planned)	Number of Features(Actual)
Classroom	1	
Computer Lab	1	
Multi-purpose Space	1	
Telemedicine Room	1	
Other	0	

Total square footage funded by CPF dollars (Planned)	45,478
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOVSelbyville Library
Identification Number	19799
Subrecipient	<a href="#">Selbyville Public Library</a>
Project Description	Land purchase for expansion of library property, Design Development, Fundraising and Development Consultant
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$7,000,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$13,359,952.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

### Obligations and Expenditures

Current Period Obligation	\$0.00
Cumulative Obligation	\$7,000,000.00
Current Period Expenditure	\$3,100,000.00
Cumulative Expenditure	\$4,500,000.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Preliminary bidding of project, negotiating purchase of adjacent land to expand library by 1600 sq. ft. and public awareness campaign. Design and Construction costs July-September 2023

**Project Status**

Project Status	More than 50 percent complete
Projected construction start date	09/01/2022
Projected construction completion	03/31/2024
Projected initiation of operations date	03/31/2024
Actual construction start date	09/01/2022

**Special Statutory Matching Funds Requirements:**

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

**Davis Bacon Certification**

Do you intend to certify that 'all laborers and mechanics employed by contractors and subcontractors in the performance of such project are paid wages at rates not less than those prevailing, as determined by the U.S. Secretary of Labor in accordance with subchapter IV of chapter 31 of title 40, United States Code (commonly known as the "Davis-Bacon Act"), for the corresponding classes of laborers and mechanics employed on projects of a character similar to the contract work in the civil subdivision of the State (or the District of Columbia) in which the work is to be performed, or by the appropriate State entity pursuant to a corollary State prevailing-wage-in-construction law (commonly known as "baby Davis-Bacon Acts")?	Yes
---	-----

## Certification for Labor Agreements

Do you intend to certify that 'the indicated project includes a project labor agreement, meaning a pre-hire collective bargaining agreement consistent with section 8(f) of the National Labor Relations Act (29 U.S.C. 158(f))?	Yes
--	-----

## Additional Questions

Does the project prioritize local hires?	Yes
Does the project have a Community Benefit Agreement?	No

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	McCabe Street
Street 2	
City	Selbyville
State	Delaware
Zip Code	19975
Type of Investment	New construction

**Type of capital asset and number of features**

	<b>Number of Features(Planned)</b>	<b>Number of Features(Actual)</b>
Classroom	7	
Computer Lab	4	
Multi-purpose Space	7	
Telemedicine Room	3	
Other	0	

Total square footage funded by CPF dollars (Planned)	13,468
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	No

## Section 5.1 – General Project Information

Project Name	OGOV Friends of Duck Creek Regional Library
Identification Number	19807
Subrecipient	<a href="#">Friends of Duck Creek Regional Library</a>
Project Description	Construction of new regional library in Smyrna, DE
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$7,800,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$17,656,061.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

## Obligations and Expenditures

Current Period Obligation	\$0.00
Cumulative Obligation	\$7,800,000.00
Current Period Expenditure	\$500,000.00
Cumulative Expenditure	\$950,000.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Design process is ongoing, development and fundraising activities. Design & Construction Services funded July to September 2023. Draw for services completed July to September 2023 were drawn for June 2023 during prior reporting period.

## Project Status

Project Status	Less than 50 percent complete
Projected construction start date	03/15/2022
Projected construction completion	08/15/2024
Projected initiation of operations date	09/15/2024
Actual construction start date	03/15/2022

## Special Statutory Matching Funds Requirements:

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No



**Davis Bacon Certification**

Do you intend to certify that 'all laborers and mechanics employed by contractors and subcontractors in the performance of such project are paid wages at rates not less than those prevailing, as determined by the U.S. Secretary of Labor in accordance with subchapter IV of chapter 31 of title 40, United States Code (commonly known as the "Davis-Bacon Act"), for the corresponding classes of laborers and mechanics employed on projects of a character similar to the contract work in the civil subdivision of the State (or the District of Columbia) in which the work is to be performed, or by the appropriate State entity pursuant to a corollary State prevailing-wage-in-construction law (commonly known as "baby Davis-Bacon Acts")?	Yes
---	-----

**Certification for Labor Agreements**

Do you intend to certify that 'the indicated project includes a project labor agreement, meaning a pre-hire collective bargaining agreement consistent with section 8(f) of the National Labor Relations Act (29 U.S.C. 158(f))?	Yes
--	-----

**Additional Questions**

Does the project prioritize local hires?	Yes
Does the project have a Community Benefit Agreement?	No

**Section 5.2C – Multi-Purpose Community Facility**

**Multi-Purpose Community Facility Project**

Street 1	22 South Main Street
----------	----------------------

Street 2	
City	Smyrna
State	Delaware
Zip Code	19977
Type of Investment	New construction

**Type of capital asset and number of features**

	Number of Features(Planned)	Number of Features(Actual)
Classroom	9	
Computer Lab	3	
Multi-purpose Space	9	
Telemedicine Room	4	
Other	0	

Total square footage funded by CPF dollars (Planned)	22,002
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV Harrington Library
Identification Number	19801
Subrecipient	<a href="#">Harrington Public Library</a>
Project Description	Construction of a new public library in Harrington, DE.
Capital Asset Ownership Type	Municipal or Township Government
Total amount of CPF funding budgeted for the project	\$5,568,913.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$10,500,000.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

### Obligations and Expenditures

Current Period Obligation	\$0.00
Cumulative Obligation	\$5,568,913.00
Current Period Expenditure	\$2,510,637.00
Cumulative Expenditure	\$3,612,502.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Easement Prep/Entrance design & permitting, Kent Conservation District Permit Completion of design phase and beginning construction activities July to September 2023

**Project Status**

Project Status	More than 50 percent complete
Projected construction start date	07/15/2022
Projected construction completion	07/15/2024
Projected initiation of operations date	09/15/2024
Actual construction start date	09/01/2022

**Special Statutory Matching Funds Requirements:**

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

**Davis Bacon Certification**

Do you intend to certify that 'all laborers and mechanics employed by contractors and subcontractors in the performance of such project are paid wages at rates not less than those prevailing, as determined by the U.S. Secretary of Labor in accordance with subchapter IV of chapter 31 of title 40, United States Code (commonly known as the "Davis-Bacon Act"), for the corresponding classes of laborers and mechanics employed on projects of a character similar to the contract work in the civil subdivision of the State (or the District of Columbia) in which the work is to be performed, or by the appropriate State entity pursuant to a corollary State prevailing-wage-in-construction law (commonly known as "baby Davis-Bacon Acts")?	Yes
---	-----

## Certification for Labor Agreements

Do you intend to certify that 'the indicated project includes a project labor agreement, meaning a pre-hire collective bargaining agreement consistent with section 8(f) of the National Labor Relations Act (29 U.S.C. 158(f))?	No
--	----

## Project Workforce Continuity Plan

How will the recipient ensure the project has ready access to a sufficient supply of appropriately skilled and unskilled labor to ensure high-quality construction throughout the life of the project, including a description of any required professional certifications and/or in-house training, registered apprenticeships or labor-management partnership training programs, and partnerships like unions, community colleges, or community-based groups?	Vet contractors in the bidding/award process
How will the recipient minimize risks of labor disputes and disruptions that would jeopardize timeliness and cost-effectiveness of the project?	Monitored by CM
How will the recipient provide a safe and healthy workplace that avoids delays and costs associated with workplace illnesses, injuries, and fatalities, including descriptions of safety training, certification, and/or licensure requirements for all relevant workers (e.g., OSHA 10, OSHA 30)?	Monitored by CM through progress meetings
Will workers on the project receive wages and benefits that will secure an appropriately skilled workforce in the context of the local or regional labor market?	Yes
Does the project have a completed project labor agreement?	No

## Additional Questions

Does the project prioritize local hires?	Yes
--	-----

Does the project have a Community Benefit Agreement?	No
--	----

### Section 5.2C – Multi-Purpose Community Facility

#### Multi-Purpose Community Facility Project

Street 1	101 Little Mastens Corner Road
Street 2	
City	Harrington
State	Delaware
Zip Code	19952
Type of Investment	New construction

#### Type of capital asset and number of features

	Number of Features(Planned)	Number of Features(Actual)
Classroom	4	
Computer Lab	2	
Multi-purpose Space	1	
Telemedicine Room	1	
Other	0	

Total square footage funded by CPF dollars (Planned)	15,000
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV Rehoboth Beach Library
Identification Number	19805
Subrecipient	<a href="#">Rehoboth Beach Public Library</a>
Project Description	Renovation of the Rehoboth Beach public library.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$3,000,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$8,000,000.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

### Obligations and Expenditures

Current Period Obligation	\$0.00
Cumulative Obligation	\$3,000,000.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$300,000.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Horizon Philanthropic PR services for community outreach

**Project Status**

Project Status	Not Started
Projected construction start date	03/01/2024
Projected construction completion	03/01/2025
Projected initiation of operations date	03/15/2025

**Special Statutory Matching Funds Requirements:**

Is CPF used as a State’s non-federal share (also known as “matching funds”) for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State’s non-federal share (also known as “matching funds”) for certain other federal programs as specifically permitted under statute?	No

**Section 5.2C – Multi-Purpose Community Facility****Multi-Purpose Community Facility Project**

Street 1	226 Rehoboth Ave
Street 2	
City	Rehoboth Beach
State	Delaware
Zip Code	19971
Type of Investment	Renovation



**Type of capital asset and number of features**

	<b>Number of Features(Planned)</b>	<b>Number of Features(Actual)</b>
Classroom	1	
Computer Lab	1	
Multi-purpose Space	1	
Telemedicine Room	1	
Other	0	

Total square footage funded by CPF dollars (Planned)	18,000
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV Newark Library
Identification Number	19804
Subrecipient	<a href="#">New Castle County</a>
Project Description	Demolition and rebuild of the Newark Library.
Capital Asset Ownership Type	County Government
Total amount of CPF funding budgeted for the project	\$4,000,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$44,300,000.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

### Obligations and Expenditures

Current Period Obligation	\$0.00
Cumulative Obligation	\$0.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$0.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	N/A - early stages of pre-planning and development

**Project Status**

Project Status	Not Started
Projected construction start date	11/01/2024
Projected construction completion	08/01/2026
Projected initiation of operations date	08/01/2026

**Special Statutory Matching Funds Requirements:**

Is CPF used as a State’s non-federal share (also known as “matching funds”) for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State’s non-federal share (also known as “matching funds”) for certain other federal programs as specifically permitted under statute?	No

**Section 5.2C – Multi-Purpose Community Facility****Multi-Purpose Community Facility Project**

Street 1	750 Library Ave
Street 2	
City	Newark
State	Delaware
Zip Code	19711
Type of Investment	New construction

**Type of capital asset and number of features**

	<b>Number of Features(Planned)</b>	<b>Number of Features(Actual)</b>
Classroom	1	
Computer Lab	1	
Multi-purpose Space	1	
Telemedicine Room	1	
Other	0	

Total square footage funded by CPF dollars (Planned)	50,000
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV North Wilmington Library
Identification Number	19806
Subrecipient	<a href="#">Department of State</a>
Project Description	Construction of a new library in North Wilmington.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$11,000,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$22,000,000.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

### Obligations and Expenditures

Current Period Obligation	\$0.00
Cumulative Obligation	\$0.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$0.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	N/A

**Project Status**

Project Status	Not Started
Projected construction start date	07/01/2024
Projected construction completion	06/01/2025
Projected initiation of operations date	06/01/2025

**Special Statutory Matching Funds Requirements:**

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

**Section 5.2C – Multi-Purpose Community Facility****Multi-Purpose Community Facility Project**

Street 1	3905 North Market Street
Street 2	
City	Wilmington
State	Delaware
Zip Code	19802
Type of Investment	New construction

**Type of capital asset and number of features**

	<b>Number of Features(Planned)</b>	<b>Number of Features(Actual)</b>
Classroom	1	
Computer Lab	1	
Multi-purpose Space	1	
Telemedicine Room	1	
Other	0	

Total square footage funded by CPF dollars (Planned)	24,000
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV Lewes Public Library
Identification Number	19802
Subrecipient	<a href="#">Lewes Public Library</a>
Project Description	Renovation of Lewes public library. Addition of an outdoor pavilion.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$750,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$1,500,000.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

### Obligations and Expenditures

Current Period Obligation	\$0.00
Cumulative Obligation	\$750,000.00
Current Period Expenditure	\$27,500.00
Cumulative Expenditure	\$84,750.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Completed final concept development. Are 25% complete on design development. Requests for Construction Risk Management teams have been promoted. RFPs to be collected by 4/7/23.



## Project Status

Project Status	Less than 50 percent complete
Projected construction start date	10/01/2023
Projected construction completion	05/01/2024
Projected initiation of operations date	06/01/2024
Actual construction start date	10/01/2023

## Special Statutory Matching Funds Requirements:

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	111 Adams Avenue
Street 2	
City	Lewes
State	Delaware
Zip Code	19958
Type of Investment	Renovation

**Type of capital asset and number of features**

	<b>Number of Features(Planned)</b>	<b>Number of Features(Actual)</b>
Classroom	0	
Computer Lab	0	
Multi-purpose Space	1	
Telemedicine Room	1	
Other	0	

Total square footage funded by CPF dollars (Planned)	3,000
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV First State Community Action Agency
Identification Number	21166
Subrecipient	<a href="#">First State Community Action Agency, Inc.</a>
Project Description	<p>This project will renovate two community facilities in Sussex County, Delaware and purchase vehicles to connect youth and their families to community-based services at those facilities. These renovations and capital expenditures will increase access to anti-poverty services and programming for low-income Delawareans in rural areas of Bridgeville, Georgetown, and surrounding areas of Sussex County. Use of ARPA CPF funds will increase access to programs addressing needs in these rural low-income communities such as workforce development, education, enrichment, civic engagement and leadership development, health, housing, food and nutrition, economic education, and more for youth and adults.</p>
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$500,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$500,000.00

**Additional Sources of funding, if applicable**

Is CPF funding used in conjunction with other federal funding?	No
--	----

**Obligations and Expenditures**

Current Period Obligation	\$500,000.00
Cumulative Obligation	\$500,000.00
Current Period Expenditure	\$325,000.00
Cumulative Expenditure	\$325,000.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Vehicle purchase, Coverdale Center renovations and roof replacement costs

**Project Status**

Project Status	More than 50 percent complete
Projected construction start date	07/01/2023
Projected construction completion	12/31/2023
Projected initiation of operations date	01/01/2024
Actual construction start date	07/28/2023

**Special Statutory Matching Funds Requirements:**

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	308 N. Railroad Ave.
Street 2	
City	Georgetown
State	Delaware
Zip Code	19947
Type of Investment	Renovation

### Type of capital asset and number of features

	Number of Features(Planned)	Number of Features(Actual)
Classroom	2	
Computer Lab	1	
Multi-purpose Space	1	
Telemedicine Room	0	
Other	1	

If Other, please specify type of capital asset and number of features.	meeting/event space
Total square footage funded by CPF dollars (Planned)	1,800
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV Food Bank of Delaware - Milford
Identification Number	21174
Subrecipient	<a href="#">Food Bank of Delaware</a>
	<p>The global pandemic has caused FBD to reach its breaking point in the current 16,000 square foot building in Milford. The FBD has purchased an 11.5-acre parcel of land which is shovel ready adjacent to the Delaware Veterans Home and the Greater Milford Boys and Girls Club. The new building will be approximately 67,000 square feet and will include the following features to increase FBD's impact on hunger in Kent and Sussex counties. The entire capital campaign budget is projected to be \$34 million. This request will fund a significant portion of the overall campaign.</p> <p>The requested funding will focus on funding a portion of the capital expenses focusing on 6 key priority areas:</p> <ul style="list-style-type: none"><li>• Expanded cold storage to safely and efficiently store more nutritious, perishable foods like meat, dairy products, fruits and vegetables.</li><li>• Expanded warehouse space to increase efficiency and capacity to serve those in need.</li><li>• Dedicated space for a Healthy Pantry Center to provide food assistance and community resources directly to our neighbors.</li></ul>

Project Description

- Expanded volunteer room for volunteer activities like food sorting and meal box creation to meet our daily production needs.
- Dedicated classroom and practical space to train Delawareans for careers in warehousing/logistics through our L.O.G.I.C. (Logistics, Operations, General Warehousing and Inventory Control) and Culinary programs.
- Outdoor garden space to grow our own foods and to provide educational opportunities for the community and joint programming

	with our neighbors the Greater Milford Boys and Girls Club and the Delaware Veterans Home.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$5,552,346.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$34,000,000.00

**Additional Sources of funding, if applicable**

Is CPF funding used in conjunction with other federal funding?	No
--	----

**Obligations and Expenditures**

Current Period Obligation	\$5,552,346.00
Cumulative Obligation	\$5,552,346.00
Current Period Expenditure	\$5,552,346.00
Cumulative Expenditure	\$5,552,346.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Milford Food Bank Expansion project.

**Project Status**

Project Status	More than 50 percent complete
Projected construction start date	07/01/2022
Projected construction completion	11/20/2023
Projected initiation of operations date	12/01/2023



Actual construction start date	07/01/2022
--------------------------------	------------

**Special Statutory Matching Funds Requirements:**

Is CPF used as a State’s non-federal share (also known as “matching funds”) for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State’s non-federal share (also known as “matching funds”) for certain other federal programs as specifically permitted under statute?	No

**Davis Bacon Certification**

Do you intend to certify that 'all laborers and mechanics employed by contractors and subcontractors in the performance of such project are paid wages at rates not less than those prevailing, as determined by the U.S. Secretary of Labor in accordance with subchapter IV of chapter 31 of title 40, United States Code (commonly known as the “Davis-Bacon Act”), for the corresponding classes of laborers and mechanics employed on projects of a character similar to the contract work in the civil subdivision of the State (or the District of Columbia) in which the work is to be performed, or by the appropriate State entity pursuant to a corollary State prevailing-wage-in-construction law (commonly known as “baby Davis-Bacon Acts”)?	No
Number of employees of contractors and sub-contractors working on the project	350
Number of employees on the project hired directly	0
Number of employees on the project hired through a third party	350
Are any of the wages at rates less than those prevailing?	Yes

<p>Wages and benefits of workers on the project by classification.</p>	<p>Since at time of bidding this was not a requirement Whiting-Turner did not solicit Certified Payroll. This is unknown to Food Bank however this project was competitively bid and adequate employees was verified during a descope meeting</p>
--	---

**Certification for Labor Agreements**

<p>Do you intend to certify that 'the indicated project includes a project labor agreement, meaning a pre-hire collective bargaining agreement consistent with section 8(f) of the National Labor Relations Act (29 U.S.C. 158(f))?</p>	<p>No</p>
---	-----------

**Project Workforce Continuity Plan**

<p>How will the recipient ensure the project has ready access to a sufficient supply of appropriately skilled and unskilled labor to ensure high-quality construction throughout the life of the project, including a description of any required professional certifications and/or in-house training, registered apprenticeships or labor-management partnership training programs, and partnerships like unions, community colleges, or community-based groups?</p>	<p>Whiting-Turner competitively bid out the project using their prequalified trade contractors. Whiting-Turner has bonded the large and crucial trades to assure the work can be done.</p>
<p>How will the recipient minimize risks of labor disputes and disruptions that would jeopardize timeliness and cost-effectiveness of the project?</p>	<p>Whiting-Turner will manage this to keep the project moving in line with their contractual schedule</p>
<p>How will the recipient provide a safe and healthy workplace that avoids delays and costs associated with workplace illnesses, injuries, and fatalities, including descriptions of safety training, certification, and/or licensure requirements for all relevant workers (e.g., OSHA 10, OSHA 30)?</p>	<p>Whiting-Turner has rigorous safety requirements and inspections that in many cases exceed the OSHA requirements.</p>

Will workers on the project receive wages and benefits that will secure an appropriately skilled workforce in the context of the local or regional labor market?	Yes
Does the project have a completed project labor agreement?	No

**Additional Questions**

Does the project prioritize local hires?	Yes
Does the project have a Community Benefit Agreement?	No

**Section 5.2C – Multi-Purpose Community Facility**

**Multi-Purpose Community Facility Project**

Street 1	102 Veterans Blvd
Street 2	
City	Milford
State	Delaware
Zip Code	19963
Type of Investment	New construction

**Type of capital asset and number of features**

	Number of Features(Planned)	Number of Features(Actual)
Classroom	2	
Computer Lab	0	
Multi-purpose Space	4	
Telemedicine Room	0	
Other	0	

Total square footage funded by CPF dollars (Planned)	67,000
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV Food Bank of Delaware - Newark
Identification Number	21175
Subrecipient	<a href="#">Food Bank of Delaware</a>
	<p>The Food Bank of Delaware (FBD) has requested support in the amount is \$1,900,000 to expand our statewide food insecurity response from the main facility in Newark through identified capital improvements. The long-term impacts of the COVID-19 crisis and sustained increase in demand for services has accelerated FBD's needs to further expand the infrastructure at 222 Lake Drive in Newark. Prior to the global pandemic, FBD distributed 8.5 million lbs of food assistance each year, FBD now plans to distribute 16 million lbs + of food on an annual basis. The requested funding will allow the organization to operate more efficiently while maximizing our capacity to continue to meet the long-term impact on the increased number of neighbors in need of food assistance and other critical social services. Request includes:</p> <p>1. Parking (\$800,000): Parking will be added to the existing 23-acre campus, converting a wooded area adjacent to the lake at the front entrance to the facility gaining an additional 71 spots, doubling our current capacity. This parking lot will be utilized by volunteers daily given its proximity to the Volunteer Room entrance. Since</p>

Project Description

returning to more normalized operations, parking is insufficient forcing staff, visitors, and volunteers to park on the street/cul de sac. The facility averages 75-100 total visits per day when factoring in staff, volunteers, employment training students, community partners, and visitors. When there is a special event such as employment training class graduation, current parking is strained even further as normal operation levels are maintained.

2. Office expansion in Newark (\$600,000): The expanded organizational chart will continue to be a critical resource to meeting the long-term increase in demand for our services. Since 2021, FBD staff working primarily in the Newark facility has expanded from 43 employees to 69 employees. The requested funding will add 11 additional offices surrounding the Healthy Pantry Center. Staff functions which will fill these new offices will include; Healthy Pantry Center Coordinator, Home Delivery Coordinator, Community Pantry Relations, Backpack Program Coordinator, Nutrition, SNAP Outreach, Supportive Training and Employment Program (STEP) Coordinator. These positions currently share open space workstations or are located in the Healthy Pantry Center/warehouse open floor plan.

3. The Healthy Pantry Center (HPC) (\$500,000) construction will focus on indoor and outdoor improvements to enhance the

customer experience and accessibility. The HPC serves approximately 50 households per day in a contactless service model keeping neighbors, staff, and volunteers safe. Currently there are two service models to provide food assistance to our neighbors in need:

- Contactless where neighbors remain in their car while staff and volunteers deliver preselected and packed food options.

	<ul style="list-style-type: none"> <li>• Home Delivery options where Amazon drivers make pre-order food box pickups for delivery.</li> </ul>
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$1,900,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$1,900,000.00

#### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

#### Obligations and Expenditures

Current Period Obligation	\$1,900,000.00
Cumulative Obligation	\$1,900,000.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$0.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	N/A - No funds have been received as of June 30, 2023.

#### Project Status

Project Status	Not Started
Projected construction start date	03/01/2024
Projected construction completion	06/01/2024
Projected initiation of operations date	07/01/2024



**Special Statutory Matching Funds Requirements:**

Is CPF used as a State’s non-federal share (also known as “matching funds”) for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State’s non-federal share (also known as “matching funds”) for certain other federal programs as specifically permitted under statute?	No

**Section 5.2C – Multi-Purpose Community Facility**

**Multi-Purpose Community Facility Project**

Street 1	220 Lake Drive
Street 2	
City	Newark
State	Delaware
Zip Code	19702
Type of Investment	Renovation

**Type of capital asset and number of features**

	Number of Features(Planned)	Number of Features(Actual)
Classroom	0	
Computer Lab	0	
Multi-purpose Space	0	
Telemedicine Room	0	
Other	5	

If Other, please specify type of capital asset and number of features.	Community food bank
--	---------------------

Total square footage funded by CPF dollars (Planned)	10,000
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

**Section 5.1 – General Project Information**

Project Name	OGOV Code Purple Kent County
Identification Number	21167
Subrecipient	<a href="#">Code Purple Kent County</a>
Project Description	Better You Mission is a day center program focused on assisting our homeless population, population affected by negative mental health stigma, those affected by violence and abuse, individuals in care or recovery from opioid abuse find care and assistance with services that focus on their full healing and finding solutions to their everyday problems.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$550,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$550,000.00

**Additional Sources of funding, if applicable**

Is CPF funding used in conjunction with other federal funding?	No
--	----

## Obligations and Expenditures

Current Period Obligation	\$550,000.00
Cumulative Obligation	\$550,000.00
Current Period Expenditure	\$174,333.00
Cumulative Expenditure	\$174,333.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Funding provided for electrical, plumbing, framing and finishing needs of the project. Outdoor flooring, community commissary, outdoor dining area and classroom costs.

## Project Status

Project Status	Less than 50 percent complete
Projected construction start date	08/01/2023
Projected construction completion	10/01/2023
Projected initiation of operations date	01/01/2024
Actual construction start date	08/01/2024

## Special Statutory Matching Funds Requirements:

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	1207 E Division St
Street 2	
City	Dover
State	Delaware
Zip Code	19901
Type of Investment	Renovation

### Type of capital asset and number of features

	Number of Features(Planned)	Number of Features(Actual)
Classroom	5	
Computer Lab	5	
Multi-purpose Space	2	
Telemedicine Room	1	
Other	0	

Total square footage funded by CPF dollars (Planned)	2,400
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV Boys & Girls Club
Identification Number	21556
Subrecipient	<a href="#">Boys &amp; Girls Club of Delaware</a>
Project Description	Capital Improvements at Boys & Girls Club locations throughout Delaware. Improvements to HVAC equipment, building and infrastructure repairs, Playground equipment and awnings and pool facility improvements.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$1,569,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$2,800,000.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

### Obligations and Expenditures

Current Period Obligation	\$1,569,000.00
Cumulative Obligation	\$1,569,000.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$0.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Subrecipient agreement signed, project has not started.

**Project Status**

Project Status	Not Started
Projected construction start date	10/01/2023
Projected construction completion	12/31/2025
Projected initiation of operations date	10/01/2023

**Special Statutory Matching Funds Requirements:**

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	

**Section 5.2C – Multi-Purpose Community Facility****Multi-Purpose Community Facility Project**

Street 1	669 South Union Street
Street 2	
City	Wilmington
State	Delaware
Zip Code	19805
Type of Investment	Renovation

**Type of capital asset and number of features**

	<b>Number of Features(Planned)</b>	<b>Number of Features(Actual)</b>
Classroom	1	
Computer Lab	1	
Multi-purpose Space	7	
Telemedicine Room	0	
Other	0	

Total square footage funded by CPF dollars (Planned)	248,600
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes



## Section 5.1 – General Project Information

Project Name	OGOV Child Inc.
Identification Number	21546
Subrecipient	<a href="#">Child Inc.</a>
Project Description	Child, Inc. plans to complete projects totaling \$150,000 to address health and safety issues at its 3 emergency shelters: Governor Terry Children's Center (GTCC), Delaware's only emergency shelter for abused, neglected and dependent foster children in the care of the Division of Family Services, and CHILD, Inc.'s two emergency shelters for domestic violence victims and their children, Martha's Carriage House (MCH) and Sarah's House (SH). All three shelters are in New Castle County although shelter residents can be from anywhere in the State.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$150,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$173,000.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

## Obligations and Expenditures

Current Period Obligation	\$150,000.00
Cumulative Obligation	\$150,000.00
Current Period Expenditure	\$80,408.38
Cumulative Expenditure	\$80,408.38
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Project activities include deposits on 2 shelter generators, propane tank for shelter generator, payment for half-bath renovation at youth shelter and deposits on carpet materials for 2 shelters.

## Project Status

Project Status	Less than 50 percent complete
Projected construction start date	09/01/2023
Projected construction completion	12/31/2023
Projected initiation of operations date	01/01/2024
Actual construction start date	09/01/2023

## Special Statutory Matching Funds Requirements:

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	507 Philadelphia Pike
Street 2	
City	Wilmington
State	Delaware
Zip Code	19809
Type of Investment	Renovation

### Type of capital asset and number of features

	Number of Features(Planned)	Number of Features(Actual)
Classroom	0	
Computer Lab	0	
Multi-purpose Space	0	
Telemedicine Room	0	
Other	1	

If Other, please specify type of capital asset and number of features.	Kitchen Space
Total square footage funded by CPF dollars (Planned)	0
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	No

## Section 5.1 – General Project Information

Project Name	OGOV Down Syndrome Association
Identification Number	21571
Subrecipient	<a href="#">Down Syndrome Association of Delaware</a>
Project Description	Purchase and renovations of 28607 W Meadowview Dr Milton DE and equipment needs.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$431,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$431,000.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

### Obligations and Expenditures

Current Period Obligation	\$431,000.00
Cumulative Obligation	\$431,000.00
Current Period Expenditure	\$350,003.21
Cumulative Expenditure	\$350,003.21
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Purchase of 28607 W Meadowview Dr Milton DE

## Project Status

Project Status	Less than 50 percent complete
Projected construction start date	07/01/2023
Projected construction completion	01/01/2024
Projected initiation of operations date	01/31/2024
Actual construction start date	07/19/2023

## Special Statutory Matching Funds Requirements:

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	28607 W Meadowview Dr
Street 2	
City	Milton
State	Delaware
Zip Code	19968
Type of Investment	Renovation

**Type of capital asset and number of features**

	<b>Number of Features(Planned)</b>	<b>Number of Features(Actual)</b>
Classroom	2	
Computer Lab	0	
Multi-purpose Space	2	
Telemedicine Room	0	
Other	0	

Total square footage funded by CPF dollars (Planned)	3,210
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGO V Christina Cultural Arts
Identification Number	21751
Subrecipient	<a href="#">Christina Cultural Arts Center</a>
Project Description	<p>Purchase of 715 N. Orange Street to expand Early Childhood Education Center (Pre-School, ages 3-5); administration spaces, HeArt Under the Hoodie (After School non-violence) Program, and School of the Arts programming. Purchase of public parking lot for increased client services and numbers. Renovations of both facilities to address growth in programming.</p> <p>Christina Cultural Arts Center plans to enter into a Memorandum with the intent to purchase the aforementioned properties by 6/20/2023 and intends to close by 8/31/2023. Renovations to 715 N. Orange Street will start in June 2024 and be completed by September 2025 with further capital funding measures.</p>
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$4,500,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$5,000,000.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	Yes
--	-----

Provide the Program Name of the other program providing federal funding	City of Wilmington American Rescue Plan Funding
Provide the Assistance Listing number of the other program providing federal funding	21.027
Provide the amount of the other federal funding obligated (by Assistance Listing)	\$500,000.00
Is this other federal funding subject to the requirements of the Davis-Bacon Act?	No

### Obligations and Expenditures

Current Period Obligation	\$4,500,000.00
Cumulative Obligation	\$4,500,000.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$0.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Subrecipient agreement is signed but no request for funding was recieved prior to 9.30.23

### Project Status

Project Status	Not Started
Projected construction start date	11/01/2024
Projected construction completion	07/01/2025
Projected initiation of operations date	07/01/2025

### Special Statutory Matching Funds Requirements:

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
---	----



Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
---	----

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	715 N. Orange Street
Street 2	
City	Wilmington
State	Delaware
Zip Code	19801
Type of Investment	Renovation

### Type of capital asset and number of features

	Number of Features(Planned)	Number of Features(Actual)
Classroom	8	
Computer Lab	2	
Multi-purpose Space	1	
Telemedicine Room	0	
Other	0	

Total square footage funded by CPF dollars (Planned)	30,000
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV Claymont Community Center
Identification Number	21626
Subrecipient	<a href="#">Claymont Community Center - Brandywine Community Resource Council dba</a>
Project Description	Community Center improvements including creation of a community garden space, parking lot and pavement improvements, building facade updates, HVAC renovations, replaced roofing and other interior finishes and safety measures.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$4,000,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$4,000,000.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

## Obligations and Expenditures

Current Period Obligation	\$4,000,000.00
Cumulative Obligation	\$4,000,000.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$0.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Subrecipient agreement has been signed and funds encumbered. Project has not begun.

## Project Status

Project Status	Not Started
Projected construction start date	10/01/2023
Projected construction completion	12/31/2026
Projected initiation of operations date	12/31/2026

## Special Statutory Matching Funds Requirements:

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	3301 Green Street
----------	-------------------

Street 2	
City	Claymont
State	Delaware
Zip Code	19703
Type of Investment	Renovation

**Type of capital asset and number of features**

	Number of Features(Planned)	Number of Features(Actual)
Classroom	0	
Computer Lab	0	
Multi-purpose Space	4	
Telemedicine Room	0	
Other	0	

Total square footage funded by CPF dollars (Planned)	92,000
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV Claymore Senior Center
Identification Number	21628
Subrecipient	<a href="#">Claymore Senior Center</a>
Project Description	HVAC replacement units – Compressors/Air Handlers/ Thermostats. Installation of Video System/upgrade key pads and control panel. Kitchen upgrade – replacement of grid and ceiling tiles. Kitchen suppression system and smoke detectors upgrades. Kitchen upgrades replace outlets (30 years) with GFI receptacles. New ceiling fans, new additional receptacles/new work stations.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$150,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$153,786.27

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

## Obligations and Expenditures

Current Period Obligation	\$150,000.00
Cumulative Obligation	\$150,000.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$0.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Subrecipient agreement is signed, no funding has been awarded as of 9.30.23

## Project Status

Project Status	Not Started
Projected construction start date	01/15/2024
Projected construction completion	03/30/2024
Projected initiation of operations date	04/01/2024

## Special Statutory Matching Funds Requirements:

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	504 South Clayton Street
----------	--------------------------

Street 2	
City	Wilmington
State	Delaware
Zip Code	19805
Type of Investment	Renovation

**Type of capital asset and number of features**

	<b>Number of Features(Planned)</b>	<b>Number of Features(Actual)</b>
Classroom	1	
Computer Lab	1	
Multi-purpose Space	1	
Telemedicine Room	1	
Other	0	

Total square footage funded by CPF dollars (Planned)	32,000
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV Community Education Center South Seaford
Identification Number	21545
Subrecipient	<a href="#">Tri-State Community Partners Inc</a>
Project Description	<p>New construction and capital-intensive adaptive reuse. The site's redevelopment will entice tenants whose involvement can benefit the community and provide much-needed employment. The goals for the CSIC are:</p> <ul style="list-style-type: none"> <li>Provide workforce training to a disadvantaged community, with particular emphasis on addressing healthcare workforce development</li> <li>Support entrepreneurs and small businesses through the coworking incubator, i.e., The Mill</li> <li>Create access to healthcare to improve social determinants of health</li> <li>Propel economic development by creating jobs</li> <li>Provide family support, i.e., affordable childcare/early childhood education facilities</li> </ul> <p>CSIC will be physically compact, technically wired, and home to retail, restaurant, and recreation space</p> <p>CSIC will be a technology-focused district where leading-edge anchor institutions and companies can cluster and connect with start-ups, business incubators, education, healthcare, and retail.</p>
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$20,000,000.00



Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$26,047,563.00
---	-----------------

**Additional Sources of funding, if applicable**

Is CPF funding used in conjunction with other federal funding?	No
--	----

**Obligations and Expenditures**

Current Period Obligation	\$20,000,000.00
Cumulative Obligation	\$20,000,000.00
Current Period Expenditure	\$508,880.34
Cumulative Expenditure	\$508,880.34
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Architectural/Design/Civil/Structural, Construction, Construction Mgmt, Due Diligence

**Project Status**

Project Status	Less than 50 percent complete
Projected construction start date	06/01/2023
Projected construction completion	12/31/2025
Projected initiation of operations date	01/01/2026
Actual construction start date	06/01/2023

**Special Statutory Matching Funds Requirements:**

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

**Davis Bacon Certification**

Do you intend to certify that 'all laborers and mechanics employed by contractors and subcontractors in the performance of such project are paid wages at rates not less than those prevailing, as determined by the U.S. Secretary of Labor in accordance with subchapter IV of chapter 31 of title 40, United States Code (commonly known as the "Davis-Bacon Act"), for the corresponding classes of laborers and mechanics employed on projects of a character similar to the contract work in the civil subdivision of the State (or the District of Columbia) in which the work is to be performed, or by the appropriate State entity pursuant to a corollary State prevailing-wage-in-construction law (commonly known as "baby Davis-Bacon Acts")?	No
Number of employees of contractors and sub-contractors working on the project	0
Number of employees on the project hired directly	0
Number of employees on the project hired through a third party	0
Are any of the wages at rates less than those prevailing?	No
Wages and benefits of workers on the project by classification.	Construction activities have not started

## Certification for Labor Agreements

<p>Do you intend to certify that 'the indicated project includes a project labor agreement, meaning a pre-hire collective bargaining agreement consistent with section 8(f) of the National Labor Relations Act (29 U.S.C. 158(f))?</p>	<p>No</p>
---	-----------

## Project Workforce Continuity Plan

<p>How will the recipient ensure the project has ready access to a sufficient supply of appropriately skilled and unskilled labor to ensure high-quality construction throughout the life of the project, including a description of any required professional certifications and/or in-house training, registered apprenticeships or labor-management partnership training programs, and partnerships like unions, community colleges, or community-based groups?</p>	<p>Strong labor practices will be established and documented once the Construction Manager has been retained.</p>
<p>How will the recipient minimize risks of labor disputes and disruptions that would jeopardize timeliness and cost-effectiveness of the project?</p>	<p>Strong labor practices will be established and documented once the Construction Manager has been retained.</p>
<p>How will the recipient provide a safe and healthy workplace that avoids delays and costs associated with workplace illnesses, injuries, and fatalities, including descriptions of safety training, certification, and/or licensure requirements for all relevant workers (e.g., OSHA 10, OSHA 30)?</p>	<p>The selected Construction Manager will be required to have a workplace safety policy in compliance with OSHA.</p>
<p>Will workers on the project receive wages and benefits that will secure an appropriately skilled workforce in the context of the local or regional labor market?</p>	<p>Yes</p>
<p>Does the project have a completed project labor agreement?</p>	<p>No</p>

## Additional Questions

Does the project prioritize local hires?	Yes
Does the project have a Community Benefit Agreement?	No

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	1030 W. Stein Highway
Street 2	
City	Seaford
State	Delaware
Zip Code	19973
Type of Investment	New construction

### Type of capital asset and number of features

	Number of Features(Planned)	Number of Features(Actual)
Classroom	1	
Computer Lab	1	
Multi-purpose Space	2	
Telemedicine Room	1	
Other	0	

Total square footage funded by CPF dollars (Planned)	185,000
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV EPIC
Identification Number	21573
Subrecipient	<a href="#">EPIC Endless Possibilities in the Community</a>
Project Description	<p>The facility will be moving to the Hockessin Athletic Club from YMCA due to space constraints and need additional equipment for new members they will serve as there are dozens of adults with disabilities had on the waiting list. The funds will help purchase handicap accessible equipment for the expansion. The facility provides public access to Wi-Fi to help these individuals with job training, workforce development and opportunities to enhance their education through online courses. The nonprofit organization provides health monitoring, medical services and physical therapy services to adults with disabilities.</p>
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$64,866.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$64,866.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

## Obligations and Expenditures

Current Period Obligation	\$64,866.00
Cumulative Obligation	\$64,866.00
Current Period Expenditure	\$64,866.00
Cumulative Expenditure	\$64,866.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Purchase of equipment detailed in the budget including: Rifton Tram Lifting and Mobility Device Motomed Movement trainer Adjustable Height And Width Single Operator Adjustable Parallel Bars 4 Laptops Fitbit Charge 5

## Project Status

Project Status	More than 50 percent complete
Projected construction start date	07/01/2023
Projected construction completion	12/31/2023
Projected initiation of operations date	01/01/2024
Actual construction start date	07/01/2023

## Special Statutory Matching Funds Requirements:

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	351 George Williams Way
Street 2	
City	Newark
State	Delaware
Zip Code	19702
Type of Investment	Renovation

### Type of capital asset and number of features

	Number of Features(Planned)	Number of Features(Actual)
Classroom	0	
Computer Lab	0	
Multi-purpose Space	0	
Telemedicine Room	0	
Other	0	

Total square footage funded by CPF dollars (Planned)	0
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV FAME
Identification Number	21559
Subrecipient	<a href="#">FAME Forum to Advance Minorities in Engineering</a>
	<p>FAME, Inc.'s mission is to prepare and motivate students, with a specific focus on girls and underrepresented minorities, to complete a college degree and/or seek a career in STEM or other STEM related pathways. The organization's vision is to Inspire Career Confidence. In 2023 FAME, Inc. will begin renovations on The Learning Lab, an innovative community space that will highlight Delaware's talent pipelines, connects talent to opportunity, yields a diverse workforce, drives global innovation, and ensure Delawareans are able to Align Meaningful Employment. It produces a one-stop hub for learners to access internet service, computers/laptops, seek academic credit recovery, participate in regionally approved job training/certification initiatives, and engage innovative technologies, to secure life altering employment opportunities. FAME, Inc. is committed to taking the steps to progressively develop the programs, infrastructure and opportunity that is needed to transform the lives of the underserved in greater Delaware. The building is the first of its kind, creating a destination for</p>



Project Description

innovation and academics, a new concept responding to the needs emerging from a post pandemic landscape. The Learning Lab will attract, empower and develop the skills of students and members of the community, while fostering meaningful relationships with industry. Multidisciplinary student teams with diverse backgrounds will thrive in an environment of competitive collaboration. This state-of-the-art facility will serve as a city-wide operational hub, potentially erasing the stigma many fear from visiting the Department of Labor or various other governmental agencies and locations. FAME graduates, from K – Gray, will have the skills and experience to take leadership positions in Fortune 500 companies, launch their own enterprise, and build their own destiny. This space will increase FAME, Inc.’s academic and

	workforce development footprint from 3,936 served annually, to over 15,000 annually.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$7,000,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$15,311,336.00

#### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

#### Obligations and Expenditures

Current Period Obligation	\$7,000,000.00
Cumulative Obligation	\$7,000,000.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$0.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Subrecipient agreement is in place. Project expenditures have not started as of 9.30.23.

#### Project Status

Project Status	Not Started
Projected construction start date	04/01/2024
Projected construction completion	08/01/2025
Projected initiation of operations date	01/02/2026

**Special Statutory Matching Funds Requirements:**

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

**Davis Bacon Certification**

Do you intend to certify that 'all laborers and mechanics employed by contractors and subcontractors in the performance of such project are paid wages at rates not less than those prevailing, as determined by the U.S. Secretary of Labor in accordance with subchapter IV of chapter 31 of title 40, United States Code (commonly known as the "Davis-Bacon Act"), for the corresponding classes of laborers and mechanics employed on projects of a character similar to the contract work in the civil subdivision of the State (or the District of Columbia) in which the work is to be performed, or by the appropriate State entity pursuant to a corollary State prevailing-wage-in-construction law (commonly known as "baby Davis-Bacon Acts")?	No
Number of employees of contractors and sub-contractors working on the project	0
Number of employees on the project hired directly	0
Number of employees on the project hired through a third party	0
Are any of the wages at rates less than those prevailing?	No
Wages and benefits of workers on the project by classification.	TBD Construction has not started

## Certification for Labor Agreements

Do you intend to certify that 'the indicated project includes a project labor agreement, meaning a pre-hire collective bargaining agreement consistent with section 8(f) of the National Labor Relations Act (29 U.S.C. 158(f))?	No
--	----

## Project Workforce Continuity Plan

How will the recipient ensure the project has ready access to a sufficient supply of appropriately skilled and unskilled labor to ensure high-quality construction throughout the life of the project, including a description of any required professional certifications and/or in-house training, registered apprenticeships or labor-management partnership training programs, and partnerships like unions, community colleges, or community-based groups?	TBD Construction has not started
How will the recipient minimize risks of labor disputes and disruptions that would jeopardize timeliness and cost-effectiveness of the project?	TBD Construction has not started
How will the recipient provide a safe and healthy workplace that avoids delays and costs associated with workplace illnesses, injuries, and fatalities, including descriptions of safety training, certification, and/or licensure requirements for all relevant workers (e.g., OSHA 10, OSHA 30)?	TBD Construction has not started
Will workers on the project receive wages and benefits that will secure an appropriately skilled workforce in the context of the local or regional labor market?	No
Does the project have a completed project labor agreement?	No

## Additional Questions

Does the project prioritize local hires?	No
--	----

Does the project have a Community Benefit Agreement?	No
--	----

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	2005 Baynard Blvd
Street 2	
City	Wilmington
State	Delaware
Zip Code	19802
Type of Investment	Renovation

### Type of capital asset and number of features

	Number of Features(Planned)	Number of Features(Actual)
Classroom	8	
Computer Lab	2	
Multi-purpose Space	3	
Telemedicine Room	0	
Other	0	

Total square footage funded by CPF dollars (Planned)	19,554
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV Junior Achievement Delaware
Identification Number	21549
Subrecipient	<a href="#">Junior Achievement</a>
Project Description	Funds would be used to: Purchase a new mobile unit to serve lower Kent and Sussex counties; Redesign and buildout of Junior Achievement Innovation hub in Wilmington; Upgrade kitchen in childcare facility; Technology upgrades. HVAC upgrades.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$300,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$300,000.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

## Obligations and Expenditures

Current Period Obligation	\$300,000.00
Cumulative Obligation	\$300,000.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$0.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Subrecipient agreement is signed, project expenditures have not started as of 9.30.23

## Project Status

Project Status	Not Started
Projected construction start date	06/15/2024
Projected construction completion	10/15/2024
Projected initiation of operations date	11/01/2024

## Special Statutory Matching Funds Requirements:

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	522 S. Walnut Street
----------	----------------------

Street 2	
City	Wilmington
State	Delaware
Zip Code	19801
Type of Investment	Renovation

**Type of capital asset and number of features**

	<b>Number of Features(Planned)</b>	<b>Number of Features(Actual)</b>
Classroom	0	
Computer Lab	0	
Multi-purpose Space	1	
Telemedicine Room	0	
Other	0	

Total square footage funded by CPF dollars (Planned)	4,000
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes



## Section 5.1 – General Project Information

Project Name	OGOV Kappa Mainstream Leadership
Identification Number	21576
Subrecipient	<a href="#">Kappa Mainstream</a>
Project Description	Fit-out the vacant second floor of the Achievement Center with furniture, equipment, a staircase, installation of a code compliant elevator and IT infrastructure and equipment. The work will include: Partition walls, Ceiling and Flooring, HVAC and Distribution, Ladies and Men's Restrooms, Electrical Power Distribution and Lighting, reconfiguration of existing sprinkler system for life safety. Solar Panel installation for sustainability and possibly be used for training /instruction attendee on alternative energy system life skills. Foundation work to enable installation of a code-compliant elevator for ADA , and stairwell for life safety on the back of the existing building which will be extended into the existing parking area. IT infrastructure including servers, storage, computers, monitors and supporting equipment to enable gaming/coding activities.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$1,300,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$1,549,200.00

**Additional Sources of funding, if applicable**

Is CPF funding used in conjunction with other federal funding?	No
--	----

**Obligations and Expenditures**

Current Period Obligation	\$1,300,000.00
Cumulative Obligation	\$1,300,000.00
Current Period Expenditure	\$575,000.00
Cumulative Expenditure	\$575,000.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Initial Payment for General Contractor to secure permits, Down Payments for flooring and elevator.

**Project Status**

Project Status	Less than 50 percent complete
Projected construction start date	07/31/2023
Projected construction completion	07/01/2024
Projected initiation of operations date	09/01/2024
Actual construction start date	07/31/2023

**Special Statutory Matching Funds Requirements:**

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	37 Vandever Ave.
Street 2	
City	Wilmington
State	Delaware
Zip Code	19802
Type of Investment	Renovation

### Type of capital asset and number of features

	Number of Features(Planned)	Number of Features(Actual)
Classroom	0	
Computer Lab	1	
Multi-purpose Space	1	
Telemedicine Room	0	
Other	0	

Total square footage funded by CPF dollars (Planned)	4,023
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV Kent-Sussex Industries
Identification Number	21566
Subrecipient	<a href="#">Kent-Sussex Industries (KSI)</a>
Project Description	<p>Southern Campus Georgetown Upgrade Project</p> <p>Security Camera Upgrade \$24,500</p> <p>Building Access Control System \$9,950</p> <p>2 Instructional Smartboards \$17,400</p> <p>2 Staff Computers \$2,200</p> <p>5 Participant Touchscreens \$5,500</p> <p>Office Furniture \$1,800</p> <p>Dishwasher \$800</p> <p>Refrigerator \$1,740</p> <p>Leasehold Improvements (KSI just agreed to new 5-year lease and needed for limited mobility service population) \$22,000</p> <p>Parking Lot Repaving &amp; Sidewalk Improvements \$30,000</p>
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$89,890.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$89,890.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

## Obligations and Expenditures

Current Period Obligation	\$89,890.00
Cumulative Obligation	\$89,890.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$0.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Subrecipient agreement is signed. Expenditures have not begun as of 9.30.23

## Project Status

Project Status	Not Started
Projected construction start date	10/15/2023
Projected construction completion	01/31/2024
Projected initiation of operations date	02/01/2024

## Special Statutory Matching Funds Requirements:

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	150 Academy Street
----------	--------------------

Street 2	
City	Georgetown
State	Delaware
Zip Code	19947
Type of Investment	Renovation

**Type of capital asset and number of features**

	<b>Number of Features(Planned)</b>	<b>Number of Features(Actual)</b>
Classroom	3	
Computer Lab	0	
Multi-purpose Space	0	
Telemedicine Room	0	
Other	0	

Total square footage funded by CPF dollars (Planned)	7,500
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV Mary Campbell Center
Identification Number	21575
Subrecipient	<a href="#">Mary Campbell Center</a>

Project Description

The Mary Campbell Center - Resident Room Renovations, and Addition with Infection Control Rooms

Resident Room Renovations - The project will be a complete renovation of every resident bedroom and bathroom with new flooring, cabinetry, furnishings, lighting, HVAC, insulation, and medical equipment to provide increased comfort and safety. Six small double rooms will be reconfigured as single rooms with bathrooms added. Communication equipment and entertainment systems will be upgraded. Two rooms will be renovated simultaneously. The project will take 2 ½ years to complete. A pre-bid budget has been developed at \$5.5 million. \$5 million in ARPA funds will be allocated to the project.

Addition of 3 Infection Control Rooms/ Resident Rooms - The project will add 3 rooms designed for infection control in situations that require transmission-based precautions. Separate HVAC units for each room will be included to minimize air exchange in the addition. A separate entrance will allow staff to maintain proper infection control procedures. The project will take 1 year to build. A pre-bid budget has been developed at \$2 million. \$1.4 million in ARPA funds will be allocated to the project.

Capital Asset Ownership Type

Private



Total amount of CPF funding budgeted for the project	\$6,400,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$7,500,000.00

**Additional Sources of funding, if applicable**

Is CPF funding used in conjunction with other federal funding?	No
--	----

**Obligations and Expenditures**

Current Period Obligation	\$6,400,000.00
Cumulative Obligation	\$6,400,000.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$0.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Subrecipient agreement is signed and no expenditures have occurred as of 9.30.23

**Project Status**

Project Status	Not Started
Projected construction start date	10/01/2023
Projected construction completion	03/30/2025
Projected initiation of operations date	04/01/2025

**Special Statutory Matching Funds Requirements:**

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

**Davis Bacon Certification**

Do you intend to certify that 'all laborers and mechanics employed by contractors and subcontractors in the performance of such project are paid wages at rates not less than those prevailing, as determined by the U.S. Secretary of Labor in accordance with subchapter IV of chapter 31 of title 40, United States Code (commonly known as the "Davis-Bacon Act"), for the corresponding classes of laborers and mechanics employed on projects of a character similar to the contract work in the civil subdivision of the State (or the District of Columbia) in which the work is to be performed, or by the appropriate State entity pursuant to a corollary State prevailing-wage-in-construction law (commonly known as "baby Davis-Bacon Acts")?	No
Number of employees of contractors and sub-contractors working on the project	0
Number of employees on the project hired directly	0
Number of employees on the project hired through a third party	0
Are any of the wages at rates less than those prevailing?	No
Wages and benefits of workers on the project by classification.	To be provided once Contractor has been hired.

## Certification for Labor Agreements

Do you intend to certify that 'the indicated project includes a project labor agreement, meaning a pre-hire collective bargaining agreement consistent with section 8(f) of the National Labor Relations Act (29 U.S.C. 158(f))?	Yes
--	-----

## Additional Questions

Does the project prioritize local hires?	Yes
Does the project have a Community Benefit Agreement?	No

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	4641 Weldin Road
Street 2	
City	Wilmington
State	Delaware
Zip Code	19803
Type of Investment	Renovation

**Type of capital asset and number of features**

	<b>Number of Features(Planned)</b>	<b>Number of Features(Actual)</b>
Classroom	0	
Computer Lab	0	
Multi-purpose Space	0	
Telemedicine Room	0	
Other	1	

If Other, please specify type of capital asset and number of features.	Nursing station
Total square footage funded by CPF dollars (Planned)	2,700
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	No

## Section 5.1 – General Project Information

Project Name	OGOV Neighborgood Partners
Identification Number	21548
Subrecipient	<a href="#">Neighborgood Partners</a>
Project Description	<p>The Capital Project Fund award will support the construction of a new building, a two story office building to serve as a community resource center, a small business incubator and shared office space. The building will be 5,300 square feet; 15%, or 795 square feet will be funded by CPF.</p> <p>The Center, at 225 W. Division Street in Dover. The Center will be the home of NeighborGood Partners’ Restoring Central Dover (RCD) program and staff offices, and DSU’s Small Business Incubator will occupy the 2nd floor. NeighborGood Partners will collaborate with DSU to provide economic and educational opportunities to Dover residents through program offerings, entrepreneur development, and workforce development training.</p>
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$350,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$2,300,000.00

**Additional Sources of funding, if applicable**

Is CPF funding used in conjunction with other federal funding?	No
--	----

**Obligations and Expenditures**

Current Period Obligation	\$350,000.00
Cumulative Obligation	\$350,000.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$0.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Subrecipient agreement signed. No expenditures as of 9.30.23

**Project Status**

Project Status	Not Started
Projected construction start date	11/17/2024
Projected construction completion	05/30/2025
Projected initiation of operations date	08/01/2025

**Special Statutory Matching Funds Requirements:**

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	223 W. Division Street
Street 2	
City	Dover
State	Delaware
Zip Code	19904
Type of Investment	New construction

### Type of capital asset and number of features

	Number of Features(Planned)	Number of Features(Actual)
Classroom	2	
Computer Lab	1	
Multi-purpose Space	6	
Telemedicine Room	0	
Other	0	

Total square footage funded by CPF dollars (Planned)	795
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV Our Youth
Identification Number	21565
Subrecipient	<a href="#">Our Youth Inc.</a>
Project Description	<p>Our Youth building renovations including: structural repairs, roof, windows, doors, appliances, flooring, bathroom and kitchen modificaitons and upgrades.            Replace Roof 8,000.            Repair Structural Foundation 8,000.            Replace Exterior Siding 5,000.            Replace Exterior Windows 4,000.            Replace Exterior Doors 2,000.            Replace Interior Steps 2,500.            New HVAC System 15,000.            Electrical Upgrades 11,000.            New Insulation 4,000.            Replace Drywall 11,000.            New Interior Doors 5,000.            New Window and Door Trim 4,000.            New Paint 5,000.            New Interior Flooring 8,000.            New Kitchen Cabinets 12,000.            New Kitchen Countertop 4,000.            New Kitchen Appliances 7,500.            Refrigerator, Microwave Range, Dishwasher            New Bathroom Vanities 1,500.            Replace Electrical Fixtures 2,000.            Upgrade Plumbing Fixtures 4,000.            Exterior Concrete Wall Repairs 5,000.            Cleaning 2,000.            Dump Fees 4,500.            Costs/10% Contingency 15,000.</p>
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$150,000.00



Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$150,000.00
---	--------------

**Additional Sources of funding, if applicable**

Is CPF funding used in conjunction with other federal funding?	No
--	----

**Obligations and Expenditures**

Current Period Obligation	\$150,000.00
Cumulative Obligation	\$150,000.00
Current Period Expenditure	\$150,000.00
Cumulative Expenditure	\$150,000.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Capital improvements including HVAC upgrades, electrical and plumbing systems, new roof, flooring and appliances. Costs also include new windows and doors for energy efficiency.

**Project Status**

Project Status	More than 50 percent complete
Projected construction start date	07/01/2023
Projected construction completion	12/31/2023
Projected initiation of operations date	01/01/2024
Actual construction start date	07/24/2023

**Special Statutory Matching Funds Requirements:**

Is CPF used as a State’s non-federal share (also known as “matching funds”) for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State’s non-federal share (also known as “matching funds”) for certain other federal programs as specifically permitted under statute?	No

**Section 5.2C – Multi-Purpose Community Facility**

**Multi-Purpose Community Facility Project**

Street 1	736 East 6th Street
Street 2	
City	Wilmington
State	Delaware
Zip Code	19801
Type of Investment	Renovation

**Type of capital asset and number of features**

	Number of Features(Planned)	Number of Features(Actual)
Classroom	0	
Computer Lab	0	
Multi-purpose Space	0	
Telemedicine Room	0	
Other	0	

Total square footage funded by CPF dollars (Planned)	900
--	-----

Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?

No

## Section 5.1 – General Project Information

Project Name	OGOV Police Athletic League Hockessin
Identification Number	21547
Subrecipient	<a href="#">Police Athletic League PAL Hockessin</a>
Project Description	PAL Facility and Gym upgrades and improvements. Renovations include HVAC upgrades, Security systems, electrical upgrades and EPDM Flat Roofing installation.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$1,800,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$1,800,000.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

### Obligations and Expenditures

Current Period Obligation	\$1,800,000.00
Cumulative Obligation	\$1,800,000.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$0.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Subrecipient agreement is signed, no expenditures occurred as of 9.30.23.

**Project Status**

Project Status	Not Started
Projected construction start date	10/01/2023
Projected construction completion	12/31/2024
Projected initiation of operations date	04/01/2025

**Special Statutory Matching Funds Requirements:**

Is CPF used as a State’s non-federal share (also known as “matching funds”) for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State’s non-federal share (also known as “matching funds”) for certain other federal programs as specifically permitted under statute?	No

**Section 5.2C – Multi-Purpose Community Facility****Multi-Purpose Community Facility Project**

Street 1	7259 Lancaster Pike
Street 2	
City	Hockessin
State	Delaware
Zip Code	19707
Type of Investment	Renovation

**Type of capital asset and number of features**

	<b>Number of Features(Planned)</b>	<b>Number of Features(Actual)</b>
Classroom	1	
Computer Lab	1	
Multi-purpose Space	1	
Telemedicine Room	0	
Other	0	

Total square footage funded by CPF dollars (Planned)	0
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV Salvation Army of Dover
Identification Number	21540
Subrecipient	<a href="#">Salvation Army of Dover</a>
	<p>HVAC Upgrades at the Salvation Army facility in Dover: Disconnect the power, the controls, and recover the refrigerant. Remove and properly dispose of RTU 1, 2, and 3. Remove and properly dispose of existing curbs for RTU 1 and RTU 3. Remove and properly dispose of existing ductwork in lobby/office area from RTU3. Remove and properly dispose of existing ductwork in kitchen from RTU1. Furnish and install one (1) 10-ton York gas fired package unit and curb for RTU 1. Furnish and install one (1) 7.5-ton York gas fired package unit and curb adapter for RTU 2. Furnish and install one (1) 6-ton York gas fired package unit and curb for RTU 3. Furnish and install new insulated ductwork in lobby/office area from RTU 3. Furnish and install new supply and return air diffusers on RTU 3 system. Furnish and install new insulated ductwork in kitchen from RTU 1; connect to existing ductwork in sanctuary. Furnish and install new electrical disconnects on RTU 1, 2, and 3. Furnish and install new drain lines</p>

Project Description

on RTU 1, 2, and 3.

Furnish and install a Honeywell Prestige IAQ control system with remote sensors and Honeywell HUB for remote temperature control access.

Provide the material required to reconnect the existing high voltage lines to new equipment.

Provide the material required to reconnect the existing gas lines to new equipment.

Provide the labor required to remove and reinstall ceiling tiles and grid where necessary.

Provide crane services for removal and replacement of units.

Provide a roofing contractor to seal newly installed curbs.

Provide NEBB certified TAB technician before and after project to ensure proper airflow and deliver report.

Provide customer training on new systems control, operation, and



	maintenance. Start-up units, adjust as required and verify proper operation.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$183,516.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$183,516.00

**Additional Sources of funding, if applicable**

Is CPF funding used in conjunction with other federal funding?	No
--	----

**Obligations and Expenditures**

Current Period Obligation	\$183,516.00
Cumulative Obligation	\$183,516.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$0.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Subrecipient agreement signed, no expenditure activity as of 9.30.23.

**Project Status**

Project Status	Not Started
Projected construction start date	01/01/2024
Projected construction completion	03/30/2024
Projected initiation of operations date	06/01/2024

**Special Statutory Matching Funds Requirements:**

Is CPF used as a State’s non-federal share (also known as “matching funds”) for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State’s non-federal share (also known as “matching funds”) for certain other federal programs as specifically permitted under statute?	No

**Section 5.2C – Multi-Purpose Community Facility**

**Multi-Purpose Community Facility Project**

Street 1	611 Forest Street
Street 2	
City	Dover
State	Delaware
Zip Code	19904
Type of Investment	Renovation

**Type of capital asset and number of features**

	Number of Features(Planned)	Number of Features(Actual)
Classroom	0	
Computer Lab	0	
Multi-purpose Space	10	
Telemedicine Room	0	
Other	0	

Total square footage funded by CPF dollars (Planned)	6,825
--	-------

Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?

Yes

## Section 5.1 – General Project Information

Project Name	OGO St. Patrick's Center
Identification Number	21669
Subrecipient	<a href="#">St. Patrick's Center</a>
Project Description	<p>This project will rebuild the portico at the main entrance of the building to support increased storage and distribution of charitable food and refurbish the aging elevator. The goals of this project are to upgrade the elevator for another 10 to 20 years of service, and to increase the amount of charitable food St. Patrick's Center can distribute by replacing the existing ground-level storage unit with a food-safe storage unit that will increase the amount and type of food St. Patrick's Center SPC can utilize.</p> <p>This project will refurbish the elevator, portico, and main entrance to the building. The elevator requires new hydraulic equipment, and repairs to the car. The portico will be rebuilt to create a food-safe storage unit with dry and cold storage, and support exiting infrastructure. The main entrance will be rebuilt to enable efficient use of the new storage unit.</p>
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$600,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$700,000.00

**Additional Sources of funding, if applicable**

Is CPF funding used in conjunction with other federal funding?	Yes
Provide the Program Name of the other program providing federal funding	CORONAVIRUS RELIEF FUND
Provide the Assistance Listing number of the other program providing federal funding	21.019
Provide the amount of the other federal funding obligated (by Assistance Listing)	\$100,000.00
Is this other federal funding subject to the requirements of the Davis-Bacon Act?	No

**Obligations and Expenditures**

Current Period Obligation	\$600,000.00
Cumulative Obligation	\$600,000.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$0.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Subrecipient agreement is signed, no expenditures as of 9.30.23

**Project Status**

Project Status	Not Started
Projected construction start date	01/01/2024
Projected construction completion	10/31/2024
Projected initiation of operations date	11/01/2024

**Special Statutory Matching Funds Requirements:**

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

**Section 5.2C – Multi-Purpose Community Facility**

**Multi-Purpose Community Facility Project**

Street 1	1 07 E 14th
Street 2	
City	Wilmington
State	Delaware
Zip Code	19801
Type of Investment	Renovation

**Type of capital asset and number of features**

	Number of Features(Planned)	Number of Features(Actual)
Classroom	0	
Computer Lab	0	
Multi-purpose Space	0	
Telemedicine Room	0	
Other	1	

If Other, please specify type of capital asset and number of features.	Food Storage
--	--------------

Total square footage funded by CPF dollars (Planned)	0
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV Teach a Person to Fish
Identification Number	21564
Subrecipient	<a href="#">Teach a Person to Fish Society</a>
Project Description	Project funding will be used to expand TAPTF kitchen so it can serve more home-bound and low-income residents in Sussex County, Delaware with meal delivery services. The funds will enable the organization to train more unemployed people for restaurant industry jobs. This organization provides food to local food banks, and educates job-seeking applicants about food preparation, nutrition, and sanitary work environments.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$35,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$35,000.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----



## Obligations and Expenditures

Current Period Obligation	\$35,000.00
Cumulative Obligation	\$35,000.00
Current Period Expenditure	\$17,770.76
Cumulative Expenditure	\$17,770.76
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Kitchen renovation, dividing wall and dry storage costs

## Project Status

Project Status	Less than 50 percent complete
Projected construction start date	07/01/2023
Projected construction completion	12/31/2023
Projected initiation of operations date	01/01/2024
Actual construction start date	07/01/2023

## Special Statutory Matching Funds Requirements:

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	18545 Munchy Branch Rd.
Street 2	
City	Rehoboth Beach
State	Delaware
Zip Code	19971
Type of Investment	Renovation

### Type of capital asset and number of features

	Number of Features(Planned)	Number of Features(Actual)
Classroom	0	
Computer Lab	0	
Multi-purpose Space	0	
Telemedicine Room	0	
Other	1	

If Other, please specify type of capital asset and number of features.	Communal Kitchen Space
Total square footage funded by CPF dollars (Planned)	666
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV West End Neighborhood House
Identification Number	21859
Subrecipient	<a href="#">West End Neighborhood House</a>
Project Description	Funding improvements of West End's multi-purpose community facility which has served low-income residents in the City of Wilmington for 130 years. CPF funds will be used to expand and create a larger space to provide services to the community. The facility provides healthcare services, behavioral health services, financial literacy trainings, workforce development courses, and education and employment center, COVID-19 testing and vaccinations, flu and shingle vaccinations and youth violent crime prevention programming.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$2,785,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$3,035,233.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

## Obligations and Expenditures

Current Period Obligation	\$2,785,000.00
Cumulative Obligation	\$2,785,000.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$0.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Subrecipient agreement signed. No expenditures as of 9.30.23

## Project Status

Project Status	Not Started
Projected construction start date	10/01/2023
Projected construction completion	12/31/2025
Projected initiation of operations date	01/01/2026

## Special Statutory Matching Funds Requirements:

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	710 N. Lincoln St.
----------	--------------------

Street 2	
City	Wilmington
State	Delaware
Zip Code	19805
Type of Investment	Renovation

**Type of capital asset and number of features**

	<b>Number of Features(Planned)</b>	<b>Number of Features(Actual)</b>
Classroom	1	
Computer Lab	0	
Multi-purpose Space	1	
Telemedicine Room	0	
Other	0	

Total square footage funded by CPF dollars (Planned)	3,500
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV Challenge Program
Identification Number	21574
Subrecipient	<a href="#">The Challenge Program</a>

Project Description

The Challenge Program (TCP) is a construction training program for youth with a serious barrier to employment. To expand the services they offer this under-served population, they are building a new furniture manufacturing facility on Wilmington's East Seventh Street Peninsula. The youth we serve, aged 18-24, face one or more serious barriers to employment. Their typical client has no diploma or GED, is below the poverty level, and often has a criminal record. The Challenge Program will provide trainees with 6 months of paid construction training, as well as comprehensive case management, education classes, job readiness workshops, and credentials such as flagger and forklift operator. In 2014 they launched a furniture business, CP Furniture, an Employment Social Enterprise. This adjunct to TCP offers our graduates one year contracts once they graduate from the training program, providing both a stable income and enhanced training opportunities. The furniture business has experienced rapid growth and high demand, and TCP are moving from a flood plagued 4,000 sq. ft. shop to a new 14,000 sq. ft facility. They have raised \$3.8 million of the \$4.1 we now need to complete and equip the facility.

Capital Asset Ownership Type

Private

Total amount of CPF funding budgeted for the project

\$144,110.00

Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$4,100,000.00
---	----------------

**Additional Sources of funding, if applicable**

Is CPF funding used in conjunction with other federal funding?	No
--	----

**Obligations and Expenditures**

Current Period Obligation	\$144,110.00
Cumulative Obligation	\$144,110.00
Current Period Expenditure	\$144,110.00
Cumulative Expenditure	\$144,110.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Exterior siding and siding installation. The project is siding the Challenge Program's new furniture studio on the E. 7th Street Peninsula. We began siding the building in May of 2023 and the funded portion of the project was completed in July 2023. The new furniture facility will house CP Furniture, the Social Enterprise run by the Challenge Program. Graduates from the Challenge Program's construction training program are selectively hired on one year contracts to a pre-apprentice program at CP Furniture.

**Project Status**

Project Status	More than 50 percent complete
----------------	-------------------------------



Projected construction start date	07/01/2023
Projected construction completion	12/31/2023
Projected initiation of operations date	01/01/2024
Actual construction start date	07/01/2023

**Special Statutory Matching Funds Requirements:**

Is CPF used as a State’s non-federal share (also known as “matching funds”) for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State’s non-federal share (also known as “matching funds”) for certain other federal programs as specifically permitted under statute?	No

**Section 5.2C – Multi-Purpose Community Facility**

**Multi-Purpose Community Facility Project**

Street 1	1124 E. 7th St.
Street 2	
City	Wilmington
State	Delaware
Zip Code	19801
Type of Investment	Renovation

**Type of capital asset and number of features**

	<b>Number of Features(Planned)</b>	<b>Number of Features(Actual)</b>
Classroom	1	
Computer Lab	0	
Multi-purpose Space	1	
Telemedicine Room	0	
Other	0	

Total square footage funded by CPF dollars (Planned)	14,000
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGOV People's Community Center
Identification Number	21668
Subrecipient	<a href="#">People's Community Center</a>
Project Description	Sprinkler system installation as required by Dover Delaware fire marshall. The facility houses homeless at night to sleep and to be within code the facility will need to be upgraded to include a sprinkler system.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$67,703.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$140,000.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

**Obligations and Expenditures**

Current Period Obligation	\$67,703.00
Cumulative Obligation	\$67,703.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$0.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Subrecipient agreement is signed, no expenditures as of 9.30.23

**Project Status**

Project Status	Not Started
Projected construction start date	10/01/2023
Projected construction completion	12/31/2023
Projected initiation of operations date	01/01/2024

**Special Statutory Matching Funds Requirements:**

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

**Section 5.2C – Multi-Purpose Community Facility****Multi-Purpose Community Facility Project**

Street 1	46 South Bradford Street
----------	--------------------------

Street 2	
City	Dover
State	Delaware
Zip Code	19904
Type of Investment	Renovation

**Type of capital asset and number of features**

	Number of Features(Planned)	Number of Features(Actual)
Classroom	0	
Computer Lab	0	
Multi-purpose Space	0	
Telemedicine Room	0	
Other	1	

If Other, please specify type of capital asset and number of features.	Communal space for homeless residents.
Total square footage funded by CPF dollars (Planned)	0
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes

## Section 5.1 – General Project Information

Project Name	OGO V Gaudenzia Foundation
Identification Number	21750
Subrecipient	<a href="#">Gaudenzia Foundation</a>
Project Description	Gaudenzia Foundation, In. submitted an application in November 2021 to renovate its existing facility located at 3901 Philadelphia Pike, Claymont, DE 19703 in support of opening Delaware's only residential substance use disorder (SUD) treatment campus for pregnant and parenting women with children. Renovations were needed to the building's first floor to increase bedroom sizes to accomodate families, basement to accomodate additional office space and create a childcare room, and install an exterior playground. Gaudenzia Foundation, Inc. subsequently identified a need to repave the facility's driveway and parking lot.
Capital Asset Ownership Type	Private
Total amount of CPF funding budgeted for the project	\$700,000.00
Total amount budgeted for the project from all funding sources, including but not limited to non-CPF federal funding sources, and private funding source. Be sure to include CPF funding as well.	\$1,720,000.00

### Additional Sources of funding, if applicable

Is CPF funding used in conjunction with other federal funding?	No
--	----

## Obligations and Expenditures

Current Period Obligation	\$0.00
Cumulative Obligation	\$0.00
Current Period Expenditure	\$0.00
Cumulative Expenditure	\$0.00
Provide a brief description of the major activities on which funds were expended during the reporting period, including costs related to community engagement and any other Ancillary Costs.	Project activities and funding not started

## Project Status

Project Status	Not Started
Projected construction start date	10/01/2023
Projected construction completion	12/31/2023
Projected initiation of operations date	01/01/2024

## Special Statutory Matching Funds Requirements:

Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No
Is CPF used as a State's non-federal share (also known as "matching funds") for certain other federal programs as specifically permitted under statute?	No

## Section 5.2C – Multi-Purpose Community Facility

### Multi-Purpose Community Facility Project

Street 1	3901 Philadelphia Pike
----------	------------------------

Street 2	
City	Claymont
State	Delaware
Zip Code	19703
Type of Investment	Renovation

**Type of capital asset and number of features**

	Number of Features(Planned)	Number of Features(Actual)
Classroom	0	
Computer Lab	0	
Multi-purpose Space	0	
Telemedicine Room	0	
Other	1	

If Other, please specify type of capital asset and number of features.	Childcare room and playground space
Total square footage funded by CPF dollars (Planned)	0
Does the Multi-Purpose Community Facility have proximate access to public transportation opportunities?	Yes



## TAB 6: Program Administrative Expenses

### Section 6.1 – Program Administrative Expenses

Q2 Cumulative Obligation	\$0.00
Q3 Current Obligation	\$0.00
Q3 Cumulative Obligation	\$0.00
Is the Q3 Cumulative Obligation Correct?	Yes
Q2 Cumulative Expenditure	\$0.00
Q3 Current Expenditure	\$0.00
Q3 Cumulative Expenditure	\$0.00
Is the Q3 Cumulative Expenditure Correct?	Yes

## TAB 7: Certification

### Statement

I certify that the information provided is accurate and complete after reasonable inquiry of people, systems, and other information available to the CPF recipient. The undersigned acknowledges that any materially false, fictitious, fraudulent statement, or representation (or concealment or omission of a material fact) in this submission may be the subject of criminal prosecution under the False Statements Accountability Act of 1996, as amended, 18 USC 1001, and also may subject me and the CPF Recipient to civil penalties, damages, and administrative remedies for false claims or otherwise (including under 31 USC 3729 et seq.) The undersigned is an authorized representative of the CPF Recipient with authority to make the above certifications and representations on behalf of the CPF Recipient.

Name	Kyle PRITCHARD
Title	Senior Accounting Manager
Telephone	
Email Address	kyle.pritchard@delaware.gov
Submission Date	10/31/2023 10:57 AM